

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Ath on A/c Bill					
Name of work → Construction of R.C.C					
H.I.L Bridge Span (3 x 24.75 m) 16					
Between Kothiyen Bommbi Stham					
To Railaman Sct Tola off ch 800 m					
In Kalaa Block					
Name of contractor → M/S. A. B.					
Buildin' com.					
Agreement no. MMGdy/ISB/65					
2022-2023					

Date of work start → 22.02.2022

Date of completion → 21.02.2023

Abstract of cost

(1) Earth work in excavation of
trenches.

730.48 m³ vide TMB P- 18

@ 310.73 /m³ = ₹ 226982/-

(2) Providing and laying of
P.C.C m 15 levelling course.

34.992 m³ (vide TMB P- 18)

@ 6674.74 /m³ = ₹ 233562/-

Continuation

460544/-

Sch. XLV-Form No. 134