

2nd Recast Bill.

41

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NH 28 B to Malahi Pola					
Agency = Saroi Kr. Sah.					
Agreement NO. - 43/mmkusy (Gc)/SAD					
				/ 2021-22.	
D.O. of order = 43/mmkusy 28-02-21.					
D.O. of completion = 28-07-2022					
D.O. Actual W/ completion = 11-07-2022					
D/B =					
From TMA Page 342 onwards.					
1. Const. of B.M. & Ref.					
Pillar - do - all - C. S.B.					
= 0.640 KM @ 6643.99/- to 4,252 =					
2) Const. of Ref. Pillar - do - C. S.B.					
0.640 KM @ 3384.34/- to 2454 =					
3) Clear up and grubbing of road land - do - C. S.B.					
= 0.260 Ha @ 53877.82/- to 14,009 =					
4) Const. of Embankment					
- 1000m lead - C. S.B.					
= 273.430 m @ 190.14/- to 51,990 =					
5) Const. of embankment					
1000m lead - C. S.B.					
= 63801 m @ 153.90/- to 98,190 =					

Continuation

19. 1,70,895 =

