

કુળદી બાજાર સે ખાનકી ડરવારી ટોલ
Schedule XLV-Form No. 134

કાર્યપાલક અધિયન્તા
ગ્રામીણ કાર્ય વિભાગ
કાર્ય પ્રમણ્ડલ, જયનગર

DIVISION

BASOPATTI

SUB-DIVISION

1114

MEASUREMENT BOOK

રામચન્દ્ર માફલ

ISA on A/c Bell

1

Name to work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work.)

the measurements relating to each work.					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Constn. of Road Duki					
Bazar to Janki Wazwari tol					
Under Mhasylsq					
Agency:- Ramchandra Yadav, S/O-Ram					
Bulan Yadav, Vill.- Mangpathi,					
P.O- Bisan, P.S- Hazla Khil, Ma					
Madhubani - 847825					
Agreement - 07 SDD/2021-22 Mhasyl					
Rate - 6.25% Below					
Date of commencement - 17-May 2021					
Date of completion - 16-05-2022					
(3) Road work					
(17) Setting out pillars: Providing & Fixing of working benchmark - do - - do - - all					
Complete Job.					
8.00 nos. 1.00 = 8 nos.					
(2) Clearing and leveling					
road land including					
uprising - do - -					
- do - - all complete					
Job.					

Continuation

Particulars	Details of actual measurement			Contents of area
	No.	L	B.	D.
(B) For 100m lead				
P-5+6 Qty - 794.32 m ³				
@ Rs. 140.13/cum =				1,01,499.00
(5) 148 GSE-1. Constn of granules				
Subbase by providing				
well - - do - - do				
- - all complete job.				
P-6 Qty - 417.766 m ³				
@ Rs. 3015.29/cum =				12,59,686.00
(6) 173 GSB-1 Constn of granules				
Sub-base by providing				
well - - do - - -				
- do - - all complete				
Job.				
P-6 Qty - 68.55 m ³				
@ Rs. 3015.29/cum =				2,06,698.00
				16,42,528.00
Add GST @ 12% =				19,71,03.00
Add L. Constn @ 1% =				16,42,528.00
				18,78,557.00
Less 6.25% as per bye law = (-) 1,17,410.00				17,61,147.00
Less Bull				= (-) 98,6242.00
				7,74,905.00

Continuation

04/01/2023
JE
S2
04/01/2023
me