

ਅਮੜੀ ਬੀਲਟੋ ਸਿੰਝੜੀ ਗਿਯ ਚੀਲਾਦ

ਮਹਾਰਾਸ਼ਟਰ (ਭਾਰਤ)

Schedule XLV-Form No. 134

(ਅਰਿੰਦ ਥਾਕਰ)

D. W. D ਫੋਲਾਦ DIVISION

D. W. D ਫੋਲਾਦ SUB-DIVISION

MEASUREMENT BOOK

No B.No-1261

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd on A/C bill					
N/W- Const. & Maint. of road from Balhaghat to Jahurabad					
Pokhar to under MM 6784/SC					
N/A- Shri Arvind Takur					
A99 No - 69 SBD/2020-2021					
Date of start - 17-09-2020					
Date of comp. 16-09-2021					
as per A99					
Further measurement					
NIL					
① Hadhuy					
10-01-2022					
2 E					
Abstract					
① providing & fixing of W.B.M. pillar etc.					
Qty vide T.M.B.P. No. ⑤					
= 9 Nos e/s 2469 = 47/Ms					
Rs 22,225=					
② Clearing & grubbing road land etc.					
Qty vide T.M.B.P. No. ⑥					
= 0.399 Hect e/s 51133 = 26/Hrs					
Rs 20,402=					
③ Dismantling of existing structure like B/W etc.					
Qty vide T.M.B.P. No. ⑥					
= 30.690 M ³ e/s 231 = 77/M ³ Rs 7113=					

Continuation

