

भारतीय गैर न्यायिक
भारत INDIA

रु. 500

FIVE HUNDRED
RUPEES

पाँच सौ रुपये

Rs. 500

INDIA NON JUDICIAL

बिहार BIHAR

1646 21647

30/6/22

V 673682

चण्डा यादव व मान सिंह रजिस्ट्रार कार्यालय मुंगेर 10/8/22
रजिस्ट्रार मुंगेर, L.No-120/67
5004221000

FORM OF SUPPLEMENTARY AGREEMENT

This Agreement made on this day 10th August 2022 between **Executive Engineer, RWD Works Division, Munger (Name and Address of Employer)** Hereinafter called "the Employer" of the one part, and **Chanda Yadav, W/o Late Manoj Kumar Yadav, Village- Matadih, Raghunathpur, Jamalpur, Munger (Name and Address of Contractor)** hereinafter called the First Party which expression shall include his heirs, executors and administrators/their successors and assigns and the President of India, hereinafter called the Second Party, which expression shall include his successors and assigns, shown as under :

- 1) That this Agreement shall be called as Supplementary Agreement to the Agreement No. 21/MBD/2020-21 (Amounting Rs. 42,84,962/- exceeding from ₹ 5,33,478/- to ₹ 5,76,32,248/- as per revision of estimate) relating to the Repair and Firework maintenance of roads in Package No. MR-N/18-19 Munger/02 under Road 3054 M/R entered into by the parties to this Agreement.
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the Agreement No. 21/MBD/2020-21 except the items mentioned in the Schedule annexed to this Agreement and whereas the item of the work mentioned in the Schedule annexed to this agreement cannot be executed on account of non completion of the sanitary work, electric installation and some other work; and whereas both the parties are desirous that the items mentioned in the Schedule annexed to this Agreement should be executed by the First Party after the completion of the sanitary work, electric installation and some other work, it is hereby further agreed as under :

Chanda Yadav.

Executive Engineer

RWD Works Division, Munger
10/8/22

10/8/22



बिहार BIHAR

1647
30/6/22

V 673683
अधीक्षक लाल साह
स्टाम्प भेजें 120/67
मुंगेर

20 JUN 2022
परीय कोलकाता न्यायिक
मुंगेर

- a) That First Party shall and will execute the work covered by the items mentioned in the Schedule annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement No. **21/MBD/2020-21** whatsoever called upon to do so by the Engineer-in-Charge, within a period of one year from the date hereof.
- b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party for doing the work mentioned in the Schedule annexed to this Agreement as required under clause
(a) above, except that which he would be entitled to under the original Agreement No. **21/MBD/2020-21**
- c) That the First Party shall have to execute all the items which the Engineer-in-charge consider necessary.
- d) That the First Party shall start with the work of the remaining items mentioned in the Schedule annexed to this Agreement within days from on the receipt of a letter to the effect from the Engineer-in-Charge or from any date fixed in the said letter and shall complete the said work within the time fixed by the Engineer-in-Charge or as extended by him from time to time.

Chanda Yadav

Executive Engineer
Works Division, Munger
10/8/22

Construction Cost : Rs. 2,41,83,651=00
 5 yrs. Maint Cost : Rs. 62,59,893=00
 Total Cost : Rs. 3,04,43,544=00
 Less 5% as per quoted rate : Rs. 2,89,21,366=00

F E. Letter No. 355 Dt. 07.03.2022
 Construction Cost Rs. 2,41,83,651=00
 5 yrs. Maintenance Cost Rs. 62,59,893=00
 Total Cost Rs. 3,04,43,544=00
 BOQ Approved For Rs. 2,89,21,366=00
 (Rupees Two Crore eighty nine Lakh twenty
 one thousand three hundred sixty six only)
 including 5 yrs Maintenance Vide
 Item no. 01 to 40

(11/03/22)
 Superintendent Engineer
 Rural Works Department
 Works Circle, Manger

15/03/2022