

MMGSY अर्जिस्ट Const. of Road from Padariya Dom
NDB Barics ① Sadak to Pad Padariya Pathan tola 45
Schedule XLV-Form No. 134

Agreement No. 91/SBD/MMGSY (NDB-Barics)-21-22

Name of Agency:- Md. Reza Alam

DIVISION

ARARA

Const. Cost 14690516=00

Maint. Cost 1529793=00

Total = 16220309=00

SUB-DIVISION

Date of Commence, 26.7.2024

Date of Completion: 25.07.2022

Sikti

MEASUREMENT BOOK

2420

ABSTRACT OF EST

16

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Providing and fixing bench masonry					
TMSP. 7 - 7 NO @ ₹ 1921.85/ea	7				₹ 134532
② Providing and fixing masonry log board.					
TMSP. 7 - 2 NO @ ₹ 8812.65/ea	2				₹ 176252
③ Providing & fixing extra board					
TMSP. 7 - 2 NO	2				
TMSP. 15 - 1 NO	1				
	3 NO				
	@ ₹ 9500/ea				285000
④ Const. of embankment with all complete					
TMSP. 8 - 100m/ea	100				2337.658m ³
TMSP. 14					584.712m ³
					2922.37m ³
	@ ₹ 153.47/m ³				₹ 4484962
1000m/ea					3506.47m ³
TMSP. 14					876.34m ³
					4382.81m ³
	@ ₹ 155.62/m ³				₹ 6822722
⑤ clearing and grubbing road land					
TMSP. 8 - 0.326 Hec	0.326				
	@ ₹ 51133.76/Hec				₹ 166702
⑥ Const. of 400mm with all complete					
TMSP. 12 - 1176.058m ³	1176.058				
	@ ₹ 3889.82/m ³				₹ 45746542

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
MSS - 58	32.74	M ²	@ ₹ 1.735/m ²		101202
1cm/	210	@ ₹ 12.535/0			25.00
2cm	620	@ ₹ 2.224/0			1320
Pillar	18	@ ₹ 102/00			1600
Traffic Sign	12				
		@ ₹ 58.4/00			702
Drain	3.24	M ²	@ ₹ 6.515/M		212
Logo board	520	@ ₹ 11.73/0			592
					₹ 115148232
LES	0.86 % below				(-) 990270
					114157962
Less for net paym					₹ 177654792
					₹ 36503172

The

By

09/12/22

23/02/2023