

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
<u>Abstract of Cost</u>					
Name of Work - Length of R.C.C					
H.L Bridge Across Chandpuraj					
Mohanpur Village at Barua River					
Agency:- Rabintra Mahato					
Agreement No:- 03 SBD/2022-23					
Date of Work Start - 06/05/2022					
Date of Completion - 05/11/2023					
Revised Length of Bridge - 119.77 Meters					

(1) E/W in excavation for
Structure - do - do -

Qty TMBP - 27	Item No - 104 ₁	333.88 m ³
Qty MBNO - 2529	Item No/P - 26 ₁	115.38 m ³
Qty MBNO - 2529	Item No/P - 29 ₁	72.56 m ³
Qty MBNO - 2529	Item No/P - 29 ₂	72.56 m ³
		593.56 m ³

@ Rs 310.73/m³ = 184437.00

(2) Providing and laying Rec 1415
levelling Course - do - do -

Qty TMBP - 27	Item No - 2	Qty = 19.714 m ³
Qty MBNO - 2529	P/Item No - 26 ₂	Qty = 7.075 m ³
Qty MBNO - 2529	P/Item No - 29 ₃	Qty = 8.426 m ³
		35.215 m ³

@ Rs 5356.74/m³ = 188638.00

(Continuation)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
(9) Providing RCC M35 in Sub-Structure - do do height 5M to 10M - Qty TMB No-2529 Item No P 35/2 Qty = 5.277m³ @ Rs 6682.60/m³ = 35264					
(10) Providing Weepholes in Stone Mantary / P.C.C Slab Qty MB No-2529 P/GH No 32/2 Qty = 60 Nos @ Rs 117.96/Nos = 7078=∞					
(8/36) Providing and fixing Logo of Project Informative Sign Board - do - do - Qty TMB P-31 Item No. 8 Qty = 2 Nos @ Rs 8586.18/Nos = 17172=∞ Add G.S.T 12 % Rs = 3555271 Add L. Cen 1 % Rs = 296273 Add Signing chkd 10% Rs = 92134 33570933=∞ Less 1.33% below as per agg 446493=∞ 33124440=∞ Less 2nd on A/C Bill (-) 2940/294=∞ 3723146=∞					
Prietary					