

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "L025-T06 to Pirakhpur Ather Bansman(VR30) Pakage No- BR-23R-349. (Block- Bochaha)Under Scheme PMGSY Revised - Work Done and Full Restoration(FDR 2021)
 2. No. of roads :- 1 Nos.
 3. Length of the road :- 3.583 KM
 4. Name of Agency & Address :- K. D Const..
Brahampura,
Jhitkahiya,Muz.
Pan No-AQFPK9305D
Contact: - 9973161468
Mail:-
 5. Agreement No. :- Revised Aggrement Of PMGSY/SBD- 04/2014-15
 6. Approval of Rate :- Revised Estimatt Vide Letter No- 8098 Date 22.11.2021 Chief Engineer -3 Bihar Patna Revised BOQ Sanctioned By S.E, Work Circle ,Muz. Vide Lt No-119 Date -01.02.2023
 7. Revised BOQ Amount :- Rs. 25124504.00
 8. As Per Privious Agreement Value of the work
 - (a) Construction Cost---- :- Rs. 22682400 .00
 - (b) Maintenance Cost---- :- Rs. 1911706.00
- Total - 24594106 .00_(Rs. Two Crore Fourty Five Lakh Ninety Four Thousand One Hundred Six only)

On 0.05% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
 - (a) Construction Cost(Work Done As Per MB) :- Rs.22258484.00
 - (b) Work Done Under FDR (Full Restoration)----:- Rs. 954303.00
 - (C) Maintenance Cost :- Rs- 1911706.00
- Rs. 25124493.00
- Different Amount :- Rs- 530387 .00
9. Performance security (Including Additional S.D Requied(0.25%) :- SD 2.5% = 23900.00
= 2400.00
26300.00

Valvant kumar

Sah
Excutive Engineer
RWD. Works Division
Muzaffarpur East-2

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. 35000.00
The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
PM,Muz.Collectriat	NSC- 3786519629	07.10.2017	06.10.2022	10000.00
PM,Muz.Collectriat	NSC- 4061055412	11.06.2018	11.06.2023	25000.00
				Rs. 35000.00

Date of Work Order : - 30.07.2015 (Previous)
(Current)

Date of Completion : - 03 Months For issue of Current Work Order
(For new revised Work.)

Security deposit : - 8% to be deducted from the gross amount of each running bill.

Defect liability period : - Five years from the actual date of completion of the work.

Refund of performance security & security deposit : - After five years from the actual date of completion of the work.

te:- PMGSY SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

Valvant Kym

Executive Engineer
Rural Works Department
Work Division, Muzaffarpur, East-II

Sal
Executive Engineer
RWD. Works Division
Muzaffarpur East-2

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



BIHAR

AU 583759

क्रमांक ३४३। ता. ०३/०२/२०२३ रु. १०००. नाम. के. डी. कन्स्ट्रक्शन्स
पिता/पति का नाम. ... पता. ...
वास्ते. ... नगर-भीतू श्रीवास्तव
मुद्रा. ... २०२१-२२. ...
...

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of PMGSY/SBD- 04/2014-15

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and K. D Const.Brahampura,Jhitkahiya,Muz. Pan No-AQFPK9305D,Contact: - 9973161468, (name and address of contractor) here in contractor "on the other part.

"L025-T06 to Pirakhpur Ather Bansman(VR30) Package No- BR-23R-349. (Block- Bochaha)Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Chief Engineer -3 Bihar Patna for Rs 25125000.00 Vide letter no 8098 dated 22.11.2021 And Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 119 Date -01.02.2023 for Rs 25125000.00

Details as below:-

(1) Construction Cost-

(a)Already Work Done as Per M.B -

Rs - 22258484.00

(b) Work Done/ to be done under Full Restoration (FDR) Rs-

954303.00

Total Rs- 23212787.00

Rs- 1911706.00

(2)Maintainace Cost -

Total Revised Agreement Rs- 25124493.00

Valvant Kumar

26
02/27

Executive Engineer
RWD, Work Division
Muzaffarpur East-2

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, मुजफ्फरपुर।

पत्रांक:-

119 3135

मुज0/दिनांक:- 01/12/23

प्रेषक,

अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, मुजफ्फरपुर।

4-15
2.11.2
onec

सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल मुजफ्फरपुर पूर्वी-2

विषय:-

शीर्ष PMGSY योजनान्तर्गत पथ का पुनरीक्षित परिमाण-विपत्र अनुमोदन के संबंध में।

प्रसंग:-

आपका पत्रांक-754 अनु0 दिनांक-31/01/23

ive 1
onl

महाशय,

उपर्युक्त विषयक आपके प्रासंगिक पत्र से प्राप्त शीर्ष PMGSY योजनान्तर्गत निम्नलिखित पथ का पुनरीक्षित परिमाण-विपत्र अनुमोदनोपरान्त आवश्यक कार्रवाई हेतु भेजी जा रही है:-

Sl. No	Name of Road	Length in Km	Revised BOQ Amount in Lakh
1	L025-T06 to Pirakhpur Ather Bansman (VR30) (BR-23R-349)	3.583	2,51,25,000.00

अनु0:-यथोक्त।

Valant Kumar

विश्वासभाजन

01/12/23
अधीक्षण अभियंता
ग्रामीण कार्य विभाग, कार्य अंचल
मुजफ्फरपुर। *01/12/23*

sd
Executive Engineer
RWD, Works Division
Muzaffarpur East-2