

Link: <https://sqms.rwdbihar.gov.in/>

1. Project Entry (RoadEntry.aspx)

Sub Division and Work Section Is mandatory.

PROJECT DETAILS

Block: All Sanction Year: All Scheme: --Select--

Road Name: AC: --Select-- Status: --Select--

☒ Batch No ☐ Package No --Select--

Length: In KM No of Habitation To Be Connected :

Update Sub Division and Work Division is mandatory.

Sub Division: --Select-- Work Sanction: --Select--

Selection of Schemes

Amount In Lac Length In KM KM

2. Project Entry (RoadEntry.aspx)

If Technical Sanction date is greater than AA date by + 45 days then Technical Sanction Reason of delay is mandatory.

Technical Sanction

Ref. No: Date: 30-Jan-2020 Reason of Delay Length: 1.150 KM

Main Work Amount: 72.80000 Lacs Maintenance Amount: 3.60000 Lacs Contingency Amount: 0.00000 Lacs

☐ Land Aquisition 0.00000 Lacs

Cancel Save

3. Agreement Details (Road)(AgreementRoad.aspx)

Sub Division and Work Section Is mandatory.

Agreement Details (Road)

Basic Details

Scheme: --Select-- Fin Year: All

Road Name: Package No.:

Sub Division: --Select-- Work Sanction: --Select--

4. If NIT Date is more than TS Date by +10 Days then NIT's Reason of delay is mandatory.

NIT and Tender Details					
NIT No	RWD/4515 NABARD/HQ/E	NIT Date	01-Nov-2018	TS Date	01-Nov-2020
Tender issue Date	03-Nov-2016	Tender end Date	01-Nov-2022	Tender Length	In KM
Tender Main Work Amount	In Lac	Tender Maintenance amount	In Lac		
NIT's Reason of Delay	<input type="text"/>				
<input checked="" type="radio"/> Contractor <input type="radio"/> Drepartment					

5. If Tender End Date is more than NIT Date by +60 Days then Tender's Reason of delay is mandatory.

NIT and Tender Details					
NIT No	RWD/4515 NABARD/HQ/E	NIT Date	01-Nov-2018	TS Date	01-Nov-2020
Tender issue Date	03-Nov-2016	Tender end Date	01-Nov-2022	Tender Length	In KM
Tender Main Work Amount	In Lac	Tender Maintenance amount	In Lac		
NIT's Reason of Delay	<input type="text"/>	Tender's Reason of Delay	<input type="text"/>		
<input checked="" type="radio"/> Contractor <input type="radio"/> Drepartment					

6. If Work Order date is more than Technical Sanction's Date by +90 Days then Reason of delay is mandatory.

Contractor Mapping & Work					
PAN of Contractor	Enter PAN No	Proceed	Contractor Name	-Select-	Road Type
Date of work Order	01-Nov-2020		Date of Completion	01-Nov-2021	Agreement Reason of Delay
Work Programme	Yes	Remarks	<input type="text"/>		
<input type="button" value="Save"/> <input type="button" value="Cancel"/>					

7. MONTHLY PROGRESS ROAD (PHYSICAL PROGRESS) (RoadMonthlyProgress.aspx)

Sub Division and Work Sanction Is mandatory.

MONTHLY PROGRESS ROAD(PHYSICAL PROGRESS)				
Wing :	CE-1, Patna	Circle :	Ara	Division :
Fin Year :	All	Name of Road(English) :	--Select--	
Sub Division :	--Select--	Work Sanction :	--Select--	

8. **MONTHLY PROGRESS ROAD (PHYSICAL PROGRESS) (RoadMonthlyProgress.aspx)**

Reason of Delay and tentative date of compilation is mandatory at project status: - "On Going".

Surface(In KM)				
Upto 31/03/22:	Upto Last Month:	During This Month:	Total:	Grand Total:
Project Status: On-going	No of Habitations:	Connected Habitations:		
Remarks :	Reason of Delay		Tentative Date of Completion	Select Date



9. **MONTHLY PROGRESS ROAD (PHYSICAL PROGRESS) (RoadMonthlyProgress.aspx)**

Starting Chainage image with Latitude and longitude, Mid Chainage image with Latitude and longitude and End Chainage image with Latitude and longitude are mandatory.

localhost:65156/Entry/RoadMonthlyProgress.aspx

Updated Expenditure (Maintenance Amt)

Amount: Date: Reason of Delay

Agreement

Main Work Amt: Maintenance Amt: Length(In KM): Work Started:

Expenditure(In Lakhs)

Upto 31/03/22: Upto Last Month: During This Month: Total: Grand Total:

Sub Base(In KM)

Upto 31/03/22: Upto Last Month: During This Month: Total: Grand Total:

Base(In KM)

Upto 31/03/22: Upto Last Month: During This Month: Total: Grand Total:

Surface(In KM)

Upto 31/03/22: Upto Last Month: During This Month: Total: Grand Total:

Project Status: No of Habitations: Connected Habitations:

Remarks:

Environmental Social Management & FrameWork

Road Insurance ESMF(IF any) ESMF Remarks

Utility Sifting(IF any) Utility Sifting Remarks

Upload Files:

Images: No file chosen Documents: No file chosen

GIS Images Details With Latitude And Longitude

Start Point: No file chosen Start Point Lat: Start Point Long:

Mid Point: No file chosen Mid Point Lat: Mid Point Long:

End Point: No file chosen End Point Lat: End Point Long:

Save Cancel

10. New MR Agreement Details (Road) (AggrementRoadDetails.aspx)

Sub Division and Work Sanction Is mandatory.

Agreement Details (Road)

Batch No: RoadName:

Sub Division: Work Section:

NIT and Tender Details

NIT No: NIT Date: Tender issue Date:

Tender end Date: Tender Length: Tender Main Work Amount:

Tender Maintenance amount:

11. New MR MAINTAINANCE MONTHLY PROGRESS ROAD (PHYSICAL PROGRESS) (MRRoadMonthlyProgress.aspx)
Sub Division and Work Sanction Is mandatory.

MAINTAINANCE MONTHLY PROGRESS ROAD (PHYSICAL PROGRESS)					
Batch No		--Select: Batch--		Name of Road(English)	
Sub Division:		--Select--		--Select Road--	
Work Section:		--Select--			
Initial Rectification(In Km)					
Ex Upto :		Upto Last Month :		During This Month :	
Grand Total :				Total :	

