

Schedule XLV-Form No. 134

Loby Chakravorty Nayar Re Phed /
to Lagunaka Tola Chakravorty Hote Hre

DIVISION

SUB-DIVISION

~~13/12/1~~ 13/12/1

MEASUREMENT BOOK

1480

VINOD P. Jiwon

1st on 1st April

Name of Work—
Situation of Work—
Agency by which work is executed—
Date of Measurement—
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: Maintenance of road					
from 1064 Chauras Naharke					
phal to Logunah 1019 Chauras					
Hote hue Ahiwalys Tru (VL-44)					
Under ML-3054 Schedule					
Agency: Shri Vinod Givari					
(Reg. No. 216144), West Champaran					
Agreement No. K/MBD/2022-23					
Date of Start: 07/09/2022					
Date of Schedule Completion: 06/06/2023					
<u>Record Measurement</u>					
1 Dismantling of existing structure					
		2 x 5.00	2.50	2.00	= 50.00 m ²
2 Cleaning and grading of road land					
		2 x 88	30.00	1.00	= 5160.00 m ²
		2 x 1	20.00	1.00	= 40.00 m ²
		Total =			5200.00 m ²
		Say =			0.52 Hec
3 Scarifying the existing bituminous road surface					
		2 x 4.00	3.00		= 48.00 m ²
		6 x 19.00	2.50		= 285.00 m ²
		5 x 25.00	1.50		= 187.50 m ²

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
10 Paint finishing boundary filling					36 m ²
11 Painting and laying wood marking					
	2	86	20.00	0.10	576.00 m ²
	2	1	20.00	0.10	4.00 m ²
				Total =	520.00 m ²
12 Painting and finishing					
'Logs' maintenance road					2 m ²
13 Paint and laying RCC in base slab					
	1	9.50	5.76	0.40	18.58 m ²
14 Paint and finishing sealing					870.70 m ²
Compost in pond					
	2	1			15 m ²
15 Brick work 14 corner					
Paint					
	2	13.00	0.40	0.60	6.24 m ²
16 Plastering with corn finish					
	4	1.10	1.80		8.20 m ²
	2	7.50	1.80		27.00 m ²
	4	0.89	2.20		8.15 m ²
	4	2.85	1.80		20.52 m ²
	4	2.30	0.40		6.34 m ²
	4	13.00	0.60		31.20 m ²
	2	13.00	0.40		10.40 m ²
	4	0.60	0.40		0.96 m ²
				Total =	112.85 m ²

Signature of
07/12/2022

Continuation

Rechecked
10/12/2022
A.E.