

Date of Work Commencement:- 26.9.22

• Date of Work Completion:- 25-10-22

AGREEMENT NO.- 23

> BAIKUNTH NATH MISHRA, VILL.-NARAYANPUR MISHRA TOLA, ENAYATPUR, MANJHI, STATE-BIHAR

Whereas the Employer isdesirous that the Contractor execute Permanent Restoration Work of Damage Due To Flood Road Revised Estimate "Construction & Five Year Maintenance of road from "PMGSY PATH TO DABRA CHAPRA GANDAK BANDH TAK UNDER MMGSY(Sc.)", Length-0.475 Km", Total Permanent Restoration Cost of Rs.-5,62,400=00 (Rs- Five Lakh Sixty Two Thousand Four Hundred Only) and the Contractor has accepted the revised Estimate by the Employer for the execution and completion of such Works and the remedying of any defects therein (-)10% Below of Rate. Agreement of all mentioned in revised estimate i.e all terms & Conditions applicable as per original Agreement.

Bouleur

Executive Engineer
Rural Works Department
Works Div. Marhaura