

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Village Pahsul to Dumari REO Road Via PMGSY Road & Dosh Babu Prasad. (Block- Katra) Under Scheme MMGSY(SC) Revised - Work Done and Full Restoration(FDR 2021)
2. No. of roads :- 1 Nos.
3. Length of the road :- 1.726 KM
4. Name of Agency & Address :- M/S Jadubansh Kumar Singh
Vill- Budhkara, PS- Tehwara, PS- Katra
Dist- Muzaffarpur
5. Agreement No. :- Revised Aggrement Of MMGSY/SBD-32/2018-19
6. Approval of Rate :- Revised Estimate Vide Lette No- 2013 Date 30.06.2022 Engineer In Chief Bihar Patna, Revised BOQ Sanctioned By S.E, Work Circle ,Muz. Vide Lt No-2199 Date -23.11.2022
7. Revised BOQ Amount :- Rs. 13020000.00
8. As Per Privious Agreement Value of the work
 - (a) Construction Cost---- :- Rs. 9561785.00
 - (b) Maintenance Cost---- :- Rs. 809616.00

Total - 10371400.00 (Rs. One Crore Three Lakh Seventy One Thousand Four Hundred only)

On 10% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
- | | |
|--|--------------------------|
| (a) Construction Cost(Work Done As Per MB) :- | Rs. 9521097 .00 |
| (b) Work Done Under FDR (Full Restoration)----:- | Rs. 2689490.00 |
| | :- Rs- 809616.00 |
| | Rs. 13020203.00 |
| | Limit For Rs-13020000.00 |
| | Rs- 2648600 .00 |
| :- SD 2% = | 54000.00 |
| = | <u>101000 .00</u> |
| | 155000.00 |

5/11
Executive Engineer
RWD. Works Division
Muzaffarpur East- 2

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs.155000.00
The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
Indian Bank/Allahabad, Kanhoul, Muz	BG-05884IG230000004	02.01.2023	01.04.2023	54000.00
Indian Bank/Allahabad, Kanhoul, Muz	BG-05884IG230000003	02.01.2023	01.07.2023	101000.00
				Rs. 155000.00

Date of Work Order : - 28.10.2019 (Previous)
(Current)

Date of Completion : - 03 Months For issue of Current Work Order
(For new revised Work.)

Security deposit : - 8% to be deducted from the gross amount of each running bill.

Defect liability period : - Five years from the actual date of completion of the work.

Refund of performance security & security deposit : - After five years from the actual date of completion of the work.


te:- MMGSY SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

Executive Engineer
Rural Works Department
Muzaffarpur East-2
Work Division, Muzaffarpur, East-II

MAR 27 '23

Muzaffarpur

ARTNER



बिहार BIHAR

3 न म 11 7000

म.म सं 3255 तारीख 2.12.2022 किमत 10000. नाम मिसर अदुल क़ादिर बिहार 885587
 पिता/पति का नाम सुप्रीम नन्दन रिहता पुत्र कारा... गा.का. कारा... जिला मुजफ्फरपुर।
 वास्तु... (अधीन)... को... मालिक प्रो. सिंह, मु. 10
 ला. नं-11/86 -87 जि. नि. कार्यालय. मुजफ्फरपुर

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of MMGSY/SBD-32/2018-19

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Employer) here in after called "the employer" and M/S Jadubansh Kumar Singh, Vill-..... PS- Katra, Dist- Muzaffarpur (name and address of contractor) here in after called "the contractor" both of them in their own free will and without any coercion or undue influence on either part.

Work done/To be done under Full restoration of Work due to damage in 1. Which is Sanctioned by Engineer In Chief Bihar Patna for Rs 2013 dated 30.06.2022 And Revised B.O.Q approved by S.E Work Circle No. 2199 Dated 23.11.2022 for Rs 13020000.00 Details as below:-

Rs Per M.B - Rs - 9521097.00
 Work done under Full Restoration (FDR) Rs- 2689490.00
 Total Rs- 12210587.00
 Rs- 809616.00
 Total Revised Agreement Rs- 13020203.00
 Limit For Rs-13020000.00

Confirmed
 C-1-23
 Executive Engineer
 RWD - Works Division
 Muzaffarpur East- 2
 26/11/2023
 26/11/2023