

Abstract of Cost

27

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
2nd on A/c Bill					
Name of Work - Constr of R.C.C					
H.L Bridge Across Chandpur					
Mohanpur Village at Barua River					
Agency: - Rabindra Mahato					
Agreement No: - 03 SBD/2022-23					
Date of Work Start - 06/05/2022					
Date of Completion - 05/11/2023					
Revised Length of Bridge - 119.77 Meter					

(1) E/W in excavation for

Structure - do - do.

Qty MB No. 2529 P-18/Qty = 145.12m³

Qty MB No. 2529 P-20/Qty = 115.38m³

Qty MB No. 2529 P-23/Qty = 72.56m³

Qty = 333.06m³

@ 10 310.73/m³ = 103492.00

(2) Providing and laying Pcc M15

levelling course - do - do.

Qty MB No. 2529 P-18/Qty = 8.428m³

Qty MB No. 2529 P-20/Qty = 7.075m³

Qty MB No. 2529 P-23/Qty = 4.219m³

Qty = 19.714m³

@ Rs 5356.74/m³ = 105603.00

(Continuation)

