

Supplementary Agreement

RURAL WORKS DEPARTMENT



Bihar government

1. Name of Office :- Office of the Executive Engineer Rural Works Department
Works Division, Kishanganj-1
2. Name of Work :- Revised Work of "L053-L024 to Pahatgaon (VR53)"
3. Head :- PMGSY
4. Name of Agency :- **RAJESH RAUSHAN KUMAR/PRO RAJESH RAUSHAN,**
At- Dharamganj , PO+PS+Dist- Kishanganj
5. Supplementary Agreement No- **07/PMGSY/SBD/2017-18 (Supplementary)**
Supplementary Ag. value **Rs 957503**
6. Tender Value :- **1,61,34,826=**
7. Rate Quoted:- **As per BDR**
8. Agreement Construction Amount (After Revised):- **1 work done Rs-131.174 Lakh**
9. Agreement Maintenance Amount (After Revised):- **work done due to flood Rs- 9.575 Lakh**
140.749 Lakh
16.443 Lakh
10. Total Agreement Amount (After Revised):- **157.192 Lakh**
11. Date of Commencement/ Start :- **13. 07- 2017**
12. Date of Completion as per Agreement:- **12. 07. 2018**


25/11/22

Divisional Accounts Officer
RWD Works Division, Kishanganj-1


25/11/22

Executive Engineer
RWD Works Division, Kishanganj-1


Rajesh Roshan Kumar



बिहार BIHAR

3267
29 MAR 2022

29 MAR 2022

बिहार

Rajesh Kumar Singh

125038
Rajesh Kumar Singh
29 MAR 2022

Rate as per BOQ

Supplementary Agreement Form

Supplementary Agreement no :- 07/PMGSY/SBD/ 2017-18 (supplementary)

This agreement, made the 25th day of November 2022.

Between Executive Engineer, RWD, Works Division, Kishanganj-1 [name and address of employer] (hereinafter called "RAJESH RAUSHAN KUMAR/PRO RAJESH RAUSHAN At-Dharamganj , PO+PS+Dist- Kishanganj") [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the Contractor execute Revised Work of "L053-L024 to Pahatgaon (VR53)"

Head - PMGSY

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of Rs. 9575.03/-

Rajesh Roshan Kumar

25/11/22

Executive Engineer
R.W.D. Works Division
Kishanganj-1
25/11/22

Supplementary Bill of Quantity (Due to Flood 2021)

NAME OF ROAD:- L024 TO PAHATGAON UNDER PMGSY
LENGTH OF ROAD:- 2.455 Km

BLOCK:- BAHADURGANJ

Sl. No.	Item of work	Unit	Rate	Qty. due to Flood Damage	Amount (Rs.)
1	2	3	4	5	6
1	Construction of granular sub-base by providing well graded material, spreading in uniform layers with tractor mounted grader arrangement on prepared surface, mixing by mix in place method with rotavator at OMC, and compacting with smooth wheel roller to achieve the desired density, complete as per Technical Specification Clause 401.	Cum	2224.7	160.270	356554.00
2	Providing, laying, spreading and compacting stone aggregates of specific sizes to water bound macadam specification including spreading in uniform thickness, hand packing, rolling with smooth wheel roller 80-100 kN in stages to proper grade and camber, applying and brooming, stone screening to fill-up the interstices of coarse aggregate, watering and compacting to the required density Grading 3 as per Technical Specification Clause 405.	Cum	3690.1	86.030	317456.00
3	Providing and applying primer coat with Bitumen emulsion (SS-1) on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.70- 1.0 kg/sqm using mechanical means as per Technical Specification Clause 502.	Sqm	33.6	1147.067	38541.00
4	Providing and applying tack coat with Bitumen emulsion (RS-1) using emulsion distributor at the rate of 0.25 to 0.3 kg per sqm on the prepared bituminous surface cleaned with Hydraulic broom as per Technical Specification Clause 503.	Sqm	11.96	1229.620	14706.00
5	Providing, laying and rolling of close-graded premix surfacing material of 20 mm thickness composed of 11.2 mm to 0.9 mm (Type-A) or 13.2 mm to 0.9 mm (Type-B) aggregates using penetration grade bitumen to required line, grade and level to serve as wearing course on a previously prepared base, including mixing in a suitable plant, laying and rolling with a three wheel 8-10 kN static roller and finishing to required level and grades as per Technical Specification Clause 509.	Sqm	187.25	1229.620	230246.00
Total Cost of BOQ:-					957503.00

R
14/3/22

7/11/22

BOQ approved for Rs:- 957503.00/- (Nine lakh fifty seven thousand five hundred three) only.

Rajesh Roshan Kumar

25/11/22

Executive Engineer
R.W.D. Works Division

Kishanganj-1

25/11/22

B.R.
16/3/22

अधीक्षण अभियन्ता
ग्रामीण कार्य विभाग
कार्य अंचल, किशनगंज
16/3/22