

AT 958863
मिथिली प्रमाण
✓
मिथिली प्रमाण, मिथिली प्रमाण
मिथिली प्रमाण

-0.50%, below

SUPPLEMENTARY AGREEMENT

1. Agreement No.	:	56/MBD(Sup.)/MR 3054/2022-23
2. Estimated Cost Rs.	:	1255167620
3. Revised Agreement Amount Rs.	:	1248891820
(i) Construction Cost Rs.	:	944474120
(ii) Maintenance Cost.	:	304417720
Original Agreement Cost	:	1090155620
(i) Construction Cost Rs.	:	785737920
(ii) Maintenance Cost.	:	304417720
4. Performance Securities Rs.	:	
A sin the shape of NSC/KVP/BG		
5. Date of Commencement of Work	:	24.06.2020
6. Date of Completion of Work	:	23.03.2021

For:- M/S HIMALAYA CONSTRUCTION

प्रभा पादव
Partner

Executive Engineer
RWD (W) Division
Gopalganj-2
06/01/23