

MMGISY SC.

आजमनगर

Schedule XLV-Form No. 134

MMGISY:- Const of Road from SOSI Sindhoi
Solkandha (PMGISY) To Bariya work NO-2

Agreement NO- 17/SBD/21-22. **DIVISION**

Agreement value- 1,50,76,650 = W

SUB-DIVISION

MEASUREMENT BOOK

Sri Rajesh Kumar Yadav.

624

10/4/22

ABSTRACT

47

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Soft dependent blow					
		P- 341			
2770.5		@ 4162.16/pan			8324
② Soft dependent blow					
		P- 342			
4100.5		@ 1909.39/pan			7637
③ clearing and grubbing					
		P- 3613			
0.83 Hect		@ 52970.33/Hect			43965
④ Box cut in air box					
		P- 3614			
42.72 m ³		@ 75.57/m ³			3228
⑤ Const. of embankment					
		P- 36 ₅			
25.65 m ² @ 26.54/m ²					As 680
⑥ Const. of embankment in all comp.					
		P- 36 ₆			
378 m ² @ 143.06/m ²					As 54074
⑦ Const. of embankment					
		P- 371			
1245 m ² @ 190.07/m ²					As 236637
⑧ Const. of subgrade & shoulder					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	P - $\frac{37}{8}$				
1815.20 m ² @ 191.76 / m ² —	As				348082
(9) plv GSB GY-I in					
at Comp.					
P - $\frac{37}{9}$					
567.41 m ² @ 3031.54 / m ² —	As				1720126
(10) plv WBM GY-III					
P - $\frac{37}{10}$					
341.39 m ² @ 3867.35 / m ² —	As				1320274
(11) plv Primer Coat					
(SS-1)					
P - $\frac{37}{11}$					
2295 m ² @ 44.65 / m ² —	As				102471
(12) plv tack coat (SS-1)					
P - $\frac{38}{12}$					
2295 m ² @ 15.44 / m ² —	As				35434
(13) plv HSS —					
P - $\frac{38}{13}$					
2295 m ² @ 210.32 / m ² —	As				482684
(14) plv unreinforced					
CC M30					
P - $\frac{38}{14}$					
360.98 m ² @ 6891.02 / m ² —	M.				2487520
(15) plv hard shoulder					
P - $\frac{38}{15}$					
589 m ² @ 507.59 / m ² —	As				298371

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(51) Discontinuity B/w					
		10 - 44/51			
12.38 m ² @ 235.98 / m ²				123.	2921
				123.	12439315
Add 12% cost (4)				123.	1492718
Add 1% L. cess (4)				123.	124395
Add 10% S. fee (4)				123.	144312
				123.	14200738
less 0.25% as per agg (123)				123.	35501
				123.	14165237
less pl- payment (123)				123.	9885367
				123.	4279870
By 30/1/20 C88 3.2.23 30/1/20					30/1/20 30/1/20