

Section final 100
Sch. XLV-Form No. 134

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
Nearest Road 21h Jala to Pakarban	Abstract of cut			
Agreed Rate	2.89			
Date of completion	17.08.22			
Date of completion	16.08.22			
Agreement	30/5/20 minutes (C)			
Nearest Agency	Rajesh Kumar Singh			

1) Setting out pillars at completion				
	NS 01e 3848.29			
			3848	
			RS = 3849.29	
2) Reference pillar at completion				
	NS-04e 1765.03			
			RS = 7060 = 11	
3) clearing and grubbing road land all				
Completion				
	0.15/10e 52970.38			

Continuation



4/5
Ravin
10/1/23
Executive Engineer
RWD Works Division
Manihaul Bakhari
4/5
10.1.23