



बिहार BIHAR

262, 20-12-2022 AT 953262

अनु कमार

राम

राम

-10.0% below

वज्रेंद्र किशोर प्रसाद
स्थायी भेन्दर ला० न० 20/80
(होपामंडल)

SUPPLEMENTARY AGREEMENT

1. Agreement No.	: 59/SB2(Sup)/MMK37/2022-23
2. Estimated Cost Rs.	: 10626931
3. Revised Agreement Amount Rs.	: 9564238
(i) Construction Cost Rs.	: 9142243
(ii) Maintenance Cost.	: 421995
Original Agreement Cost	: 8059433
(i) Construction Cost Rs.	: 7637438
(ii) Maintenance Cost.	: 421995
4. Performance Securities Rs.	:
A sin the shape of NSC/KVP/BG	
5. Date of Commencement of Work	: 27.05.2020
6. Date of Completion of Work	: 26.05.2021

Anuj Kumar

16/01/23
Executive Engineer
RWD (W) Division
Gondalant-2
16/01/23