

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department

Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Karika NH-28 to Ram Tola Path .
(Block- Minapur) Under Scheme MR (3054) Revised - Work Done and Full Restoration(FDR 2021)
2. No. of roads :- 1 Nos.
3. Length of the road :- 3 KM
4. Name of Agency & Address :- VIJAY KUMAR RAUSHAN.
S/o- Sri Ram Dinesh Prasad,
Vill- Sodhana Modhopur,
Po- Kodariya, Ps- Siwaipatti,
Muzaffarpur, PIN NO- 843128
Mob- 9905426709
Mail No- vijaykumarraushan2101@gmail.com
5. Agreement No. :- Revised Aggrement Of MR/MBD-44/2017-18
6. Approval of Rate :- Revised Estimatt Viad Lette No- 8026 Date 19.11.2022 Chief
Engineer-3, RWD, Bihar, Patna Revised BOQ Sanctioned By S.E,
Work Circle ,Muz. Vide Lt No-2201 Date -23.11.2022
7. Revised BOQ Amount :- Rs. 7152000.00
8. As Per Privious Agreement Value of the work
(a) Construction Cost---- :- Rs. 5991033.00
(b) Maintenance Cost---- :- Rs. 447320.00

**Total - 6438353.00 (Rs. Sixty Four Lakh Thirty Eight
Thousand Three Hundred Fifty Three only)**

On 10% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
- | | |
|--|----------------------|
| (a) Construction Cost(Work Done As Per MB) :- | Rs. 5977420.00 |
| (b) Work Done Under FDR (Full Restoration)----:- | Rs. 727260 .00 |
| (C) Maintenance Cost | :- Rs- 447320.00 |
| | <hr/> |
| | Rs. 7152000.00 |
| Different Amout :- | Rs- 713647.00 |

- | | | | |
|--|----|---------|-----------------|
| 9. Performance security (Including
Additional S.D Required (3.75%)) | :- | SD 5% = | 36500.00 |
| | | = | <u>27500.00</u> |
| | | | 64000.00 |

V.K. Raushan

26
7/1/23
Executive Engineer
RWD Works Division
Muzaffarpur East-2
7/1/23



BIHAR

क्रमांक १५५४ दिनांक २८-११-२०२२ AR 921845
 विजय कुमार राशुषान पिता राम दिनेश प्रसाद
 सोधना माधोपुर (सीवहापट्टी) १००० २०२१ से-२
 मुजफ्फरपुर (उपखण्ड कार्यालय मजफ्फरपुर)
 पता: वि.क. भजय कुमार अजयकुमार

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of MR/MBD-45/2017-18

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and VIJAY KUMAR RAUSHAN. S/o- Sri Ram Dinesh Prasad, Vill- Sodhana Modhopur, Po- Kodariya, Ps- Siwaipatti, Muzaffarpur, PIN NO- 843128, Mob- 9905426709, Mail No- vijaykumarraushan2101@gmail.com (name and address of contractor) here in contractor "on the other part"
 Muzaffarpur ----- Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Chief Engineer-3, RWD, Bihar, Patna for Rs 7152000.00 Vide letter no 8026 dated 19.11.2022 And Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 2198 Dated 23.11.2022 for Rs 7152000.00

Details as below:

(1) Construction Cost-

(a) Already Work Done as Per M.B - Rs - 5977420.00
 (b) Work Done/ to be done under Full Restoration (FDR) Rs- 727260.00
Total Rs- 6704680.00

(2) Maintainace Cost -

Total Revised Agreement Rs- 7152000.00

V.K. Raushan

26/01/2023
 Executive Engineer
 RWD, Works Division
 Muzaffarpur East- 2
 7/1/23