

2nd on file. Bill

N/W - Const of Road from Dhaka.

Below Chat Mohabbatpur Dhaka

to Hanuman Nagar Anusachit

Doti to NABARD

Block. Dhaka

Agency. M/S P. M. Const.

Bhawanipur Road, 'Dhotiheri'

E. Champ, even

Agreement No :- 33 SBT/2018-19 (S)

Date of work order - 23.06.2022

Date of completion - 22.09.2022

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of cost.					
1/1	Const of embankment with app. taken from borrow pits				Et:
P-1					
1080.00 m ³	①	1.155	23	m ³	1. 167648:-
2/2	Const of GSB G.O. by plan well found material				-
P-2					
114.80 m ³	②	2962.18	m ²		1 340058:-
3/3	Pir laying spreading and compacting stone gully WBH 1.17				Et:
P-2					
57.00 m ³	③	13772.45	m ³		1 215030:-
4/5	Excavation for foundation				Et:
P-4					
254.27 m ³	④	1.288.02	m ³		1 73235:-
5/6	Sand filling in trenches				trenches as per -
P-4					
11.95 m ³	⑤	364.55	m ³		1. 4356:-
Continuation					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
6/7	P.V. P.C.C. M15 grade				
	in open channel				
	P. 4				
19.77 m ³	①	6806.10/m ³		1	134555:-
7/8	P.V. P.C.C. M25 grade				
	concrete in box cul				
87.22					
87.55 m ³	P. 7				
36.96 m ³	P. 8				
118.54 m ³	①	8749.74/m ³		1	1036932:-
129.78					1086543:-
8/10	P.V. work in				
	P.C.C. about				
	P. 7				
40.10 m ³	①	103218/m ³		1	4127:-
9/9	Back filling behind				
	abutment wall				
	P. 7				
28.80 m ³	①	2992.08/m ³		1	86172:-
10/12	Supplying #4 bar				
	Placing HYSD Bar				
	P. 06				
7.09 m ³	①	75519.40/m ³		1	535433:-

Continuation

11

Nov 22/95
DE

C&P
Standard
24.1123
EE
///