

प्रमाणित किया जाता है कि इस
मापन पुस्तिका में मजदूरों द्वारा अंकित
100 (एक सौ) पन्ने अंकित हैं।

20.02.23
Executive Engineer
R.W.D. (W) Div. Dehri
20/2/23

Reissued to Sri Dharmendra.
Kumar J.E RWD Sub-division
Nauhatta on 20.02.2023.

J. Mond
20/02/2023
Assistant Engrg.
RWD Sub-division
Nauhatta.

Sch. XLV—Form No. 134

Executive Engineer
R.W.D. (W) Div. Dehri DIVISION
R. W. D. Works SUB-DIVISION
Nauhatta.

Measurement Book
No. **337**

Name of Officer _____

Date of first entry _____

Date of last entry _____

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of Cost:</u>					
Name of Work:- Const ⁿ & Main of					
Road from Package No-					
MR-N/2022-23/Dehri/11					
under MR 3054 NMP-2018					
(i) PWD Road to Karam Khairia					
Agency:- Bal Ram Singh, Sasaram Bihar					
Agreement No:- RWD Dehri/07/MR 3054					
/MRD/2022-23					
Date of Commencement - 01/02/2023					
S/Date of Completion - 31/10/2023					
Actual date of Completion - W.P.					

Abstract of work.

1) Clearing & grubbing of Road land

RIP - 14 m² Qty = 0.586 m³

① 62032.43 / m³ = 36351.00

2) Constⁿ of Subgrade and earth shoulder

RIP - 25 of m² Qty = 3199.50 m³

② 260.21 / m³ = ₹ 832542.10

3) Granular Sub base by providing well graded material.

RIP - 44 m² Qty = 98.81 m³

Limitity = 98.77 m³ @ 2732.93 / m³ = 269931.00

c/o ₹ 1138824.00

Continuation

~~10/04/2023~~ 2023
AE