


[illegible]

9000-97112

9000-9-9112

① Addition due to Revision of work → 2149518 राम मोहन चौधरी
मुद्रांक विक्रेता

(2) Deduction due to Deletion of Certain Items. मुद्रांक विवरण
सिविल कोर्ट, दरभंगा
(→ 318163- ला. नं. 175/79

Total Impact $\Rightarrow (+) 1831355 = "$

RATE:- 00.05% (ZERO DECIMAL ZERO FIVE) Below From B.O.Q. Rate

Note on standard Form of Agreement .

The total supplementary cost of agreement of Rs. 21,48,444.00 due to revision of estimated cost agst permanent restoration work.

AGREEMENT NO:- ...63...SBD(supplementary)/2021-22 (MMGSY SC)

The Agreement no. **29 SBD/2019-20** of construction of Road with Maintenance work from Kali Mandir to Naya Tola Kansi under Darbhanga block is being supplemented due to permanent restoration work on the 5th day of March, 2022 between Executive Engineer R.W.D. (w) division Darbhanga-1 (here in after called the "Employer") of the one part, and **Sri Ashok Kumar Thakur, Vill- Kolhanta Ramtol, Patori Vasant, Dist.- Darbhanga.** (here in after called "contractor") of the other part revised from **Rs.67,76,243=00 to Rs. 89,24,687.00 (Rs. Eighty Nine Lakh Twenty Four Thousand Six Hundred Eighty Seven) only.** EMD details at reverse page: Rs. 8606683=

Contractor Sign.

Executive Engineer

R.W.D. Works Division Darbhanga-1