

Sanjeev Kumar

Agency - Sri Sanjeev Kumar

Ag-100-45 (SBD) / 2020-21

Lexmipur Thana Basmatia M/s and to Soudam
Taxmipur Thana Basmatia Main Rd to Soudam
Basmatia

Schedule XLV-Form No. 134
mmesr 45 (SBD) / 2020-21

R.W.D. Japur

DIVISION

Lexmipur

SUB-DIVISION

MEASUREMENT BOOK

-2732

2732

4th on A/c Roll

Name of Road - Constn of Road from
Laxmipur Thana Basmatia Main Road
to Sanchaula Basmatia.

Agency - Soujeev Kumar

AI + P.O - Laxmipur Dist Jams

Ag No - 45(SBD)/2020-21

Date of start 17-08-2020

Date of Completion 16-8-2021

Actual Date of Completion 31-7-21

Further Measurement - nil

(Signature)

15/6/23

JE, Laxmipur

(Signature)

16/6/23
A.E

Continuation

ABSTRACTS OF COST

25

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Dividing Bench Mark Pillar					
Qty vide Page No 18 in TMB					
1.730 KM @ 331362 70/KM					R 573272
2. Clearing & Grubbing Road					
Qty vide Page No 18 in TMB					
0.61 Hae					
CB 511332761 Hae					R 311922
Excavation of Road ways					
Qty vide Page No 18 in TMB					
166.65 M					
CB 1262241 M ³					R 210382
4/4 Constn of Embankment					
Qty vide Page No 18 in TMB					
99.99 M ³					
CB 292571 M ³					R 29572
3/5 Excavation of Road Work					
Qty vide Page No 18 in TMB					
172.65 M ³					
CB 74=161 M ³					R 128042
6/7 Constn of Embankment					
Qty vide Page No 18 in TMB					
39.90 M ³ @ 175 = 224 M ³					R 69912
7/8 Constn of Embankment					
Qty vide Page No 18 in TMB					
957.64 M ³ @ 135 = 129121 M ³					R 129346

B 2617052
Continuation

[illegible]