

MMGSy (BID) Const. of Road from Part "A"
Chaturanand Choudhary Ke Ghar se Mandal
told us

(54) **Schedule XLV-Form No. 134**

Agreement No- 88/SIBD/MMGSy-21-22

Agency:- Bidyanand Gupta

DIVISION

Const. Cost. 23154660:-

Maint. Cost. 2949453:-

Total. 26104113:-

ARARIA

SUB-DIVISION

ARARIA

MEASUREMENT BOOK

Date of Commence:- 23.07-2021

Date of Completion:- 22.01-2023

2417

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of Cost</u>					
(1/1) P/L & fixing working benchmark					
2.90 km			Pg No -	(26)	
			@ B 36351 = 28/km		B 105419 =
(1/2) Clearing & grubbing road land					
1.015 Ha			Pg No -	(26)	
			@ B 52970 = 33/Ha		B 53765 =
(3/4) Const ⁿ of Embankment					
for 100m lead					
860.93 m ²			Pg No -	(29)	
			@ B 190 = 57/m ²		B 164067 =
(1/5) Const ⁿ of embankment -					
for 100m lead					
4721.693 m ²			Pg No -	(29)	
			@ B 149 = 08/m ²		B 703910 =
(7/6) Const ⁿ of Subgrade do do					
all complete					
3927.60 m ²			Pg No -	(30)	
			@ B 192 = 25/m ²		B 755081 =
(8/7) Const ⁿ of GSB gr-I do do					
all complete					
1498.50 m ²			Pg No -	(31)	
			@ B 3258 = 93/m ²		B 4883507 =
(8/2) Const ⁿ of GSB gr-I do do					
all complete					
187.50 m ²			Pg No -	(31)	
Continuation					B 6665749 =

Continuation

B 6665749 =

Particulars	Details of actual measurement				Contents of area
	No.	I.	B.	D.	
				B.F.B.	11021429.0
(³¹ / ₅₉) P/V Plaster of gutter material					
27.22 m ²	Pg No. -		(24)		
@ B 3903 = 26/m ²					B 106286.00
(³² / ₆₀) P/V Plaster of RCC M-25 in Super str.					
10.0 m ²	Pg No. -		(24)		
@ B 4592 = 30/m ²					B 4593.00
(³³ / ₆₁) P/V Plaster of RCC M-25 in Super structure					
4.62 m ²	Pg No. -		(24)		
@ B 8127 = 88/m ²					B 37782.00
(³⁴ / ₆₂) S/F/P HYSD bar in Super str.					
0.45 M.T.	Pg No. -		(24)		
@ B 56511 = 35/M.T.					B 25430.00
(³⁵ / ₆₃) Cont of RCC railing					
5.60 m	Pg No. -		(24)		
@ B 7117 = 88/m					B 39860.00
(³⁶ / ₆₄) Drainage spouts					
4.00 Nos.	Pg No. -		(24)		
@ B 587 = 50/No.					B 2380.00
					B 11237730.00
Add G.S.T + L. Com @ 13% (+)					B 1460905.00
Add prev. S. fee (+)					B 22430.00
					B 12721065.00
Add this bill S. fee (+)					B 126665.00
					B 12847730.00
less below @ 0.76% (-)					B 97643.00
					B 12750087.00

Continuation

Continuation