

M/S. Sree Sai Construction
M/S. Sree Sai Construction

Bethiah Basant to 10037

Measurement Book

Schedule XLV-Form No. 134

Executive Engineer

R.W.D. (W) Division

Basant

DIVISION

Rana

A.C. Basant (100)

SUB-DIVISION

1007209

M.B. No. 6003.

M.B. (SC)

Q-VIII B/27(1) = 1.770 km
e h. 10889 = 28/kmh 19274 = 0

(2) Counth of Ref. pillar
Q-VIII D/27(2) = 1.770 km
e h. 11565 = 07/kmh 20970 = 0

(3) Chening and grubbing
Q-VIII D/27(3) = 0.53 hect
e h. 51133 = 76/hect h. 27101 = 0

(4) Counth of embankment
lead up to 1000 m
Q-VIII D/27(4) = 726.16 m
e h. 202 = 52/m h. 147062 = 0

(5) Counth of embankment
lead up to 100 m

Continuation

Scanned with CamScanner