

સુલેખકો દ્વારા સંપાદિત નોંધણી સહી

(સ.સ.)

Schedule XLV-Form No. 134

પ્રતિ અધિકારી સહી

DIVISION

સબ-ડિવિઝન

SUB-DIVISION

M.B.No-1032

Measurement Book

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cost.					
(1/1) Const. of Reference & working benchmark pillars.					
Qty. Vide item no (1) & Page no (1) of TMB					
i.e - 2.20 km					
@ 5247.40/km					₹ 11544.00
(2/2) Const. of Reference pillars.					
Qty. Vide item no (2) & Page no (1) of TMB					
i.e - 2.20 km					
@ 2940.73/km					₹ 6470.00
(3/3) Clearing and grubbing of Road land.					
Qty. Vide item no (3) & Page no (1) of TMB.					
i.e - 0.66 ha.					
@ 52970.34/ha					₹ 34960.00
(4/6) Const. of embankment with approved material.					
Qty. Vide item no (4) & Page no (1) of TMB					
i.e - 1303.80 m ³					
@ 153.78/m ³					₹ 200498.00
(5/7) Excavation for Roadway in Soil using manual means.					
Qty. Vide item no (5) & Page no (2) of TMB.					
i.e - 191.01 m ³					
@ 75.57/m ³					₹ 14435.00
(6/9) Const. of G.S.B by providing well graded material.					
Qty. Vide item no (6) & Page no (3) of TMB					

Continuation

Continuation

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(15/38) Providing 1.5 mm Cement punning including curing.					
Qty. Vide item no (15) & Page no (7) of RMB.					
					1,2 - 66.30 m ²
Qty. Vide item no (21) & Page no (8) of RMB.					
					1,2 - 24.48 m ²
					90.78 m ²
@ 58.86/m ²					₹ 5343.00
(16/44) Providing & laying R.C.C pipe 1x3 for Culverts.					
Qty. Vide item no (19) & Page no (8) of RMB.					
					1,2 - 22.50 m
@ 2145.26/m					₹ 48268.00
(17/23) Providing & fixing of typical MMSy information board.					
Qty. Vide item no (22) & Page no (8) of RMB.					
					1,2 - 2.0 nos.
@ 12921.32/no					₹ 25843.00
Total Amt.					₹ 6208950.00
L.Cess @ 1%.					₹ 62090.00
G.S.T @ 12%.					₹ 745074.00
S. Fee					₹ 75373.00
Gross Amt.					₹ 7091487.00
Below @ 0.15%.					₹ 10637.00
Net. Amt.					₹ 7080850.00

21/04/23
J.E

21/4/23
A.E.

Continuation

08/05/23
J.E