

main work

Babubarkh

Schedule XLV-Form No. 134

1

Bolara Ajrahe-to cholar khwenta mngsy

SC

सर्वप्रकार के अधिनियम
कृषि कार्य विभाग
कार्य प्रमण्डल, जयनगर

(S.C)

DIVISION

Babubarkh

SUB-DIVISION

(110.8)

MEASUREMENT BOOK

Rajdhar yaler.

1
Name of work—
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work—					
Barhara Agrakbe					
mmgry to dechar Postman-bla					
Agency; Sri Rajolhar Kumar Yadav					
Agreement No: 100530 2020-21.					
mmgry (50)					
Date of start: 5.03.21					
Date of completion: 04.03.22					
Length of Road: 1.071 Km					
T/A					
T/S					
Agreement Amount: 9581895 = 10					
Rate: 2.25% Below.					
Measurement.					
(1) Providing clearing and grubbing					
of Road land with all cost					
Comp total of 15					
10 x 30.00 x 3.50 = 1050.00					
10 x 30.00 x 3.50 = 1050.00					
10 x 30.00 x 3.50 = 1050.00					
5 x 30.00 x 3.50 = 525.00					
21.00 x 3.50 = 73.50					
3748.50					
Qty = $\frac{3748.50}{10000} = 0.3749$ Met					

Continuation

15/9/21
12



Sch. XLV—Form No. 134				Contents of area
Particulars	Details of actual measurement			
	No.	L.	B.	D.
(17) Quantity of trees with one year growth do				
Qty wide p- (34) b rmm				
78 Nos @ 844.59/each				658782
(18) Prov. kot applied thereon please form				
Qty wide p- (34) b rmm				
213.404 ² @ 721.95/each				1555082
(19) Prov. and fix masonry logs placed on the bar				
Qty wide p- (34) b rmm				
5 Nos @ 10895.29/each				544862
(20) Cont. of subgrade @/m				
Qty wide p- (34) b rmm				
841.504 ³ @ 192.04/each				1615632
T= 732298022				
(21) Add h.c. @ 1% = (4)				7323022
(22) Add w.c. @ 1% = (4)				87875622
(23) S.F. @ 10% on mat = (4)				11151522
T= 838647122				
Less 2.25% on p.m. @				18869622
greement T= 819777522				
Less provision Paym. = (2)				758501022
vide p- (35) b rmm				
Net T = 61276522				
28/05/23				
28/5/23				

Continuation