

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Re-Abstract (3rd on A/C Bill)					
Name of work Carried out by					
Rev for history Rev to					Paragon
Dir to English Block					
Agree - for Banded from chardas					
Agreement No - 12/SBD/2027-23					
(1) Ply Banded hard pillar					
P- (16) = 0.144					
@ R 4099 - 41/each - R 409920					
(2) Ply Banded pillar of Durjan					
P- (16) = 3 Nos					
@ R 1883 - 42/each - R 3620.4					
(3) clay and gully roller					
at per TLI					
P- (16) = 0.263 Hrs					
@ R 49496 - 70/Hrs - R 1301820					
(4) Ply and filling of log of 4mm 44					
Pages - dnd.					
P- (16) = 2 Hrs					
@ R 9422 - 43/Per - R 18845-					
(5) Cost of entaka with Bathy					
P- (16) = 792.78 m					
@ R 1752 11/m - R 138824-					
(5) Cost of entaka - 160 m					
P- (16) = 1894.82 m					
@ R 139262/m - R 258272					

Continuation

at R 4,38,670-

CP 4 913843-2

Continuation