

3054 MR - current - 27 - 11/20/2022 - 11/20/2022 - 11/20/2022

3054 on 12
New 2022

Schedule XLV-Form No. 134

SPRINGS - 2022/2023

DIVISION

11/20/2022 60- 1684/2022-23 SUB-DIVISION

MEASUREMENT BOOK

11/20/2022 60- 1684/2022-23

1st on A/c 12/11

1

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement


(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work—					
Situation of Work—					
Agency by which work is executed—					
Date of Measurement—					
No. and date of agreement					

Name of Work— Const of road
 from Gogha chowk to Mochingyan.
 Agency— M/s. Girish Kumar & Brothers
 Agreement no— 4/2022-22
 Date of start— 27.09.2022
 Date of completion— 26.06.2022

Record Entry—	26.12.22				
1) Cleaning & grubbing of road/land—					
2 x 20 x 30.00 x 1.00 =					1200.00
2 x 10 x 30.00 x 1.10 =					660.00
2 x 10 x 30.00 x 0.90 =					540.00
2 x 10 x 30.00 x 0.95 =					570.00
2 x 10 x 30.00 x 1.05 =					630.00
2 x 20 x 30.00 x 1.00 =					1200.00
2 x 9 x 30.00 x 1.00 =					540.00
2 x 1 x 10.00 x 1.00 =					20.00
Total					5360.00
Sox = 0.536 / m ²					

Continuation

Material uses	
Earth work	180.00 m ³
Stone chips	64.15 m ³
Coarse sand	23.40 m ³
<i>J. Perry</i> 12/3/23	<i>@hit</i> 12/3/23
	


Continuation

Menu of payment in 8,64,438

25

18
19/3/23

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5% SD	SD	—	—	43,222	—
2% JT	JT	—	—	17,289	—
1% CGST	CGST	—	—	8,644	—
1% SGST	SGST	—	—	8,644	—
1% LCess	LCess	—	—	8,644	—
Royalty for MD	MD	—	—	17,693	—
S. Fee	—	—	—	6,488	—
Total deduction	—	—	—	1,10,624	—
by chup	—	—	—	7,53,819	—
Total	—	—	—	8,64,438	—
Passes for rs. 8,64,438 (Eight lakhs Sixty Four thousand Four hundred Thirty Eight) 8.					
Four hundred Thirty Eight) 8.					
 कार्यपालक अधिकारी प्रमुख कार्यालय, कार्वाही विभाग नगरपालिका <i>Kumar</i> 19/03/23					

Continuation