

MNGSY अगस्त Const. of Road from Part-A

Gangad Resident Tole to School Tak Part. B Const
of RGS Bridge span 28.0 ch - 1000m

Schedule XLV-Form No. 134

Agreement No. - 121/5BD/MNGSY-21-22

Agency: - Subgrodhi Construction DIVISION

Const. cost:- 26104469.

ARARI

Maint. cost:- 157410:

SUB-DIVISION

Total - 26261879.-

PALASI

(GN)

MEASUREMENT BOOK

Date of Commence:- 28-08-2021

Date of Completion:- 29.08.2022

2504

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(81) P/v X applying primer Coat (SS-1)					
131.438 m ² (Q.V. TMB P-38)					
@ Rs. 42.298/m ²					Rs. 5559/-
(82) P/v X applying Jack Coat (RS-1)					
131.438 m ² (Q.V. TMB P-38)					
@ Rs. 14.615/m ²					Rs. 1921/-
(83) P/v laying and rolling of close graded premix surfing material.					
131.438 m ² (Q.V. TMB P-38)					
@ Rs. 215.190/m ²					Rs. 28284/-
(85) 900 mm equilateral triangle					
2 nos. (Q.V. TMB P-40)					
@ Rs. 2055.757/each					Rs. 4111/-
(86) P/v X forming Logo of MMGSU Project.					
1 nos. (Qty vide TMB A-40)					
@ Rs. 7500/each					Rs. 7500/-
(87) P/v X fixing of Logo of Citizen Information board.					
1 nos. (Q.V. TMB P-40)					
@ Rs. 9500/each					Rs. 9500/-
					Rs. 21352991/-

Continuation

1st 06/23
JE