

PRAMESH KUMAR

Schedule XIV Form No.-134

BIHAR P.W.D.

M.D.R.

A.E. RWD WORKS

DIVISION

KOTWA

SUB-DIVISION

M.S. No - 5432.

MEASUREMENT BOOK

Name of work-
 Situation of work-
 Agency by which work is executed-
 Date of measurement-
 No. and date of agreement.

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const ⁿ of road for					
NH-28 Bangra to Bangra Paschim					
Under MWOSEY (Bridg)					
Agency - Ramesh Kumar					
At - New Chandhari Matibari					
Agreement No - 10 SBD/2020-21					
Date of start - 03/06/2020					
Date of Completion - 02/06/2021					

Record Entry

① Prov ⁿ Prime coat with emulsion (SS)					
2	x	30	x	3.75 =	225.00 m ²
2	x	30	x	3.75 =	225.00 m ²
2	x	30	x	3.75 =	225.00 m ²
1	x	30	x	3.75 =	112.50 m ²
1	x	12	x	3.75 =	45.00 m ²
					832.50 m ²

② Prov ⁿ Tack coat with emulsion (RS)					
Q - Same as above =					832.50 m ²

③ Prov ⁿ laying and Rolling 20mm thick mix seal					
Q - Same as above =					832.50 m ²

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(15) Paving and fixing 2cm stone					
Q- $\sqrt{1777/2}$ (7) = 31.14m					
Q- $h-633=24/100$ each h					190020
(16) 600mm circular					
Q- $\sqrt{1777/2}$ (8) = 4.14m					
Q- $h-3285.05/100$ each h					1314024
(17) 600mm x 450mm					
Q- $\sqrt{1777/2}$ (9) = 2.14m					
Q- $h-4296.64/100$ each h					859320
(18) Paving and laying Road Marking (B.T. Paint)					
Q- $\sqrt{1777/2}$ (10) = 44.40m					
Q- $R-735=40/100$ R					3265250
(19) Paving and laying road - Sign (B.T. Paint)					
Q- $\sqrt{1777/2}$ (11) = 96.00m					
Q- $h-820=58/100$ h					7877620
					R-345884420
Add 12% C.S.T. (+)					41506120
Add 1% Labour etc (+)					3458820
					R-390849320
Less 0.1% below (-)					429920
					R-390419420
Less 1% below (-)					R-354496020
					R-35923420

15.01.2023
JB

(RUB)
15.01.2023

Continuation A.E
15/01/23

रीण
14
र्यपा
रीण
प्रम
ख्य
रवि
टना
NI
ने
के
यों
वं 3