

House of Sai Sai Rai to Tok

Armsy (SC)

Schedule XLV-Form No. 134

Executive Engineer
R.W.D. (W) Division

Mothan

DIVISION

A. E. R. D. (W)

SUB-DIVISION

107209

M.S. No. 6201

MEASUREMENT BOOK

M/S Prayga Construction
Prop. Rajnish Kumar

4th on A/c bill

26

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Constn of road from H/O Sawai Ray T66 under HNSG (SEL)					
Agency- M/S Pragma Constn					
Agreement No- 605BD/2020-21					
Date of start- 21/09/2020					
Date of completion- 20/09/2021					
Further work- Nil					
Hence Measurement- Nil					
<u>Abstract of cost</u>					
① Constn of benchmark Q-VIND/210 = 1.21 Km e R 10536.21/km R 12749 =					
② Constn of Ref. Pillar Q-VIND/21 ② = 1.21 Km e R 10936 = 27/km R 13233 =					
③ Clearing and grubbing Q-VIND/21 ③ = 0.36 hect e R 51133 = 76/hect R 18408 =					
④ Constn of embankment lead upto 10001 Q-VIND/21 ④ = 341.031 e R 202.52/1/hect R 69065 =					

Continuation

Scanned with CamScanner