

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, नरकटियागंज

पत्रांक- 998(अनु०)

दिनांक- 30/05/2023

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, नरकटियागंज।

सेवा में,

नोडल पदाधिकारी,
“नई अनुरक्षण नीति 2018” (3054-MR)
ग्रामीण कार्य विभाग, बिहार पटना।

विषय :- शीर्ष MR(3054) “नई अनुरक्षण नीति 2018” योजनान्तर्गत पथ के निर्माण में
संवेदक के विपत्र भुगतान हेतु राशि की अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि शीर्ष MR(3054) “नई अनुरक्षण
नीति 2018” योजनान्तर्गत पथ:-

1. Bisunpur to Pachkahar (VR53)

का कार्य पूर्ण हो चुका है। इस कार्य के भुगतान हेतु आवंटन की अधियाचना विहित प्रपत्र
में भर कर की जाती है।

अतः अनुरोध है कि आवंटन उपलब्ध कराने की कृपा की जाय।

अनु०:-यथोक्त।

विश्वासभाजन



कार्यपालक अभियंता

ग्रामीण कार्य विभाग


कार्य प्रमंडल नरकटियागंज

30/05/2023

Office Of The Executive Engineer
Rural Works Department, Works Division, Narkatiaganj

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2020 (Initial Rectification and Surface Renewal)

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval(AA) Letter No. & Date	Administrative		Agreement Amount		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/Km)	Thickness of Bitumen Layer in mm	Value of Bitumen content in Percentage	Previous Total Allotted Amount (in Lakh)	Up-to-date Expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)										
1	RM/WE/NAR/22/0041	Bisunpur to Pachkahar (VR53)	31808902182	48 30.05.2022	1.070	50.93000	34.77238	12.40350	31/22-23 13.10.2022	12.07.2023		2750	SDBC-25mm	5%	34.00000	30.01069	0.77238	Complete


 Executive Engineer
 Rural Works Department
 Work(s) Division Narkatiaganj
 29/05/2023

OFFICE OF THE EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT, WORKS DIVISION, NARKATIAGANJ

Name of Road :- Bisunpur to Pachkahar (VR53)

Name of Scheme :- MR 3054 New Maintenance Policy 2018

Name of Contractor :- AMIT KUMAR MISHRA

Length of Road :- 1.070 KM

Project ID :- 31808902182

Package No. :- RM/WE/NAR/22/0041

Name of Block :- Gaunaha

Certified that all item wise 100% measurement has been taken by me

P. Kumar
29.05.2023
JE

Certified that all item wise 50% measurement has been verified by me

Devesh
29.05.23
AE

Certified that all item wise 10% measurement has been verified by me

Prithvi
29/5/23
EE

Name of Road - Bisunpur to Pachkahar (Sec-81)

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
18/3/23	14:5:0	81	0.1	270	0	2700	2741	G	27.280503	84.445723	Normal
18/3/23	14:5:18	81	0.1	270	21.3	2700	2683	G	27.280473	84.444747	Normal
18/3/23	14:5:18	81	0.1	280	21.3	2800	2757	G	27.280348	84.443770	Normal
18/3/23	14:5:53	81	0.1	320	31.4	3200	3157	G	27.280312	84.442793	Normal
18/3/23	14:6:0	81	0.1	280	21.3	2800	2822	G	27.280232	84.441730	Normal
18/3/23	14:6:28	81	0.1	280	21.3	2800	2810	G	27.280238	84.440823	Normal
18/3/23	14:6:28	81	0.1	270	21.3	2700	2718	G	27.280308	84.439830	Normal
18/3/23	14:6:28	81	0.1	230	11.2	2300	2367	G	27.280503	84.438838	Culvert
18/3/23	14:7:3	81	0.1	290	21.3	2900	2927	G	27.281140	84.438130	Normal
18/3/23	14:7:39	81	0.1	280	21.3	2800	2822	G	27.281800	84.437322	Normal
18/3/23	14:8:0	81	0.07	240	21.3	2400	2451	G	27.282422	84.436582	Normal
Average IRI Value=							2750				

Prumou
29-05-2023
(J.T.)

Prumou
29.05.23
AG

Prumou
29/5/23

Name of Customer : Amit Kumar Mishra
Name of Work/ Road : Bisunpur to Pachkehar
Lab Job number :
Date : 18-03-2023
Section No. : 81


Test Date : 18-03-2023 Road Name : Bisunpur to Pachkehar
Machine No : 402 Road Type : (R) RURAL ROAD
Start S No : Side :
Start E No : Interval
Weather : UIV Range : 1367 To 4000 1000 mm/km
Start Location : Dist Range : 0 To 1.2 0.1 * 1000 m
End Location : Equation : $Y = 0 * X^2 + 1.136 * X + 132.5$

Print

Generate Report and Graph

Redraw Graph

Map View



Pranman
29-05-2023

Pranman
29.05.23
AE

Pranman
29/5/23