

3rd on A/c Bill

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Construction with maintenance of work from maining Rahika Sakhangla to Karmtouri tola.					
Agency - Prakash Chandra Mishra					
At - Makranda (Mamigachhi)					
Agreement No - 17/SB/2022-23					
Date of Start - 22-06-22					
Time of completion - 21-03-23					
Further measurement					
Ratio					
15-06-23					

Abstract of cost

[01] Setting out working am
- E/1
Vide-Page no-01 = 01 No
@ ₹4115 = 52 Each → ₹4116 = 00

[02] Const. of Reference
Pillar
Vide-Page no. 01 = 03 No

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
@ ₹1909 = 75 Each					→ ₹5729 = 00
103/23] clearing & Grubbing Road Land = 0.284 H9					
@ ₹54971 = 14/Hectare					→ ₹15612 = 00
104/24] Earth work in Excavation for foundation.					
Vide Page no - 02					= 37.26 m ³
@ ₹289 = 30/m ³					→ ₹10779 = 00
105/25] P/V type-B-Bedding with Local Sand.					
Vide Page no - 02					= 4.26 m ³
@ ₹505 = 44/m ³					→ ₹2153 = 00
106/26] P/V P.C.C-M-15 in open foundation.					
Vide Page no 02					= 5.234 m ³
@ ₹6178 = 72/m ³					→ ₹19982 = 00
107/27] P/V 100 A the Brick (1:4) in Sub-structure					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Vide-Page no. 02					$= 28.04 \text{ m}^2$
@ ₹ 5960 = 37/m ²					$= ₹ 167129 = 00$
[08/28] P/V & lay 1g RCC-NP-3					
Home Pipe of 600mm ϕ					
Qty vide Page no. 03					$= 12.50 \text{ m}$
@ ₹ 2923 = 37/m					$= ₹ 36545 = 00$
[09/04] Excavation for R/d work in Soil.					
Vide-Page no. 04					$= 104.40 \text{ m}^2$
@ ₹ 92 = 67/m ²					$= ₹ 9675 = 00$
[10/05] Construction of Embankment with material (100m lead)					
Vide-Page no. 04					$= 747.35 \text{ m}^3$
@ ₹ 240 = 30/m ³					$= ₹ 179588 = 00$
[11/06] Const. of Embankment with 100 m lead					
Vide-Page no. 04					$= 1748.82 \text{ m}^3$
@ ₹ 179 = 49/m ³					$= ₹ 312998 = 00$
[12/08] Construction of GSB					
— GSB-1 with well graded material					

Continuation