

MR-N/22-23 Jamnu/02

Jamnu Sikanhra Pind Road do Dundo Narunda

Schedule XLV-Form No. 134
Village

Ashok and as Nivins and the

Ruid (ul) Division Jamnu' DIVISION

Jamnu SUB-DIVISION

3124

MEASUREMENT BOOK

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Head:	3054 (M/R)		NMP-2018		
Package:	MIR-N/22-23		JAMUI/02.		
Name of work:	Maintenance of road from				
Jamui - Sikandra	PWD road to		Dundo		
Narvada village.					
Agency:	Ashok and Co Nivas Pethla,				
	vt: Kewal, P.O. Gugerdik				
	DIST: Jamui 811307.				
Agreement No:	2 (M.B.D) / 2022-2				
Date of work order:	10.9.2022				

D.O.C -	9/6/2023.		
Date of measurement:	8/2/23		
Date of Entry:	8/2/23		
1) Clearing and grubbing of RL do			
do all c. job.			
33x 30.00m x (2x 0.75m) =	1485.00m ²		
1x 10.00m x (2x 0.75m) =	15.00m ²		
20x 30.00m x (2x 0.75m) =	900.00m ²		
20x 30.00m x (2x 0.75m) =	900.00m ²		
33x 30.00m x (2x 0.75m) =	1485.00m ²		
1x 10.00m x (2x 0.75m) =	15.00m ²		
20x 30.00m x (2x 0.75m) =	900.00m ²		
30x 30.00m x (2x 0.75m) =	1350.00m ²		
6x 30.00m x (2x 0.75m) =	270.00m ²		
1x 20.00m x (2x 0.75m) =	30.00m ²		

Continuation 6673.50.00m²

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
33x30.00m x (2x0.75m) x 0.30m =					445.50 m ³
1x 10.00m x (2x0.75m) x 0.30m =					4.50 m ³
20x30.00m x (2x0.75m) x 0.30m =					270.00 m ³
					1620.00 m ³
					C/O P-20/TMB
(8) Pedestrian Crossing:					
3x 6 x 0.50 x 2.00m =					18.00 m ³
					P-23/TMB
(9) p/v sub grade side of P.C. road					
do all c. jrb.					
30x30.00m x (2x0.75m) x 0.30m =					405.00 m ³
24x30.00m x (2x0.75m) x 0.30m =					324.00 m ³
					Total m ³ = 1620.00 + 720.00 = 2340.00 C/O P-20/TMB

9/6/23
J2 PWD
Jammu

ABSTRACT OF COST				
1st on A/C Bill.				
Head:	M/R (3054) NMD-2018.			
Package:	MR-NF22-23 JAMUI/02.			
Name of work:	Hauling road to Dundo Narvada village			
Agency:	Ashwin and Co. Noida Pvt Ltd.			
Off:	Kendal P.O. Guwahati			
Dist:	Jammu.			
Agreement No:	2/HABD/2022-23			
Date of Work order:	10.9.2022.			
Date of Completion:	9/6/2023.			

Continuation

[illegible]