

MMGSY (W.B)

M.B. No - 478

20-21

Kajjaluwan Garyasi to Aguanigahat

Schedule XLV Form No. 134.

G.N. Bandh par Sadak Nirman

Division. Gagan

DIVISION

Sub. Division. Parbatta

SUB-DIVISION

M.B. No - 478

Measurement Book

प्रमाणित किया जाता है कि इस
मापी पुस्तक में मशीन द्वारा अंकित
कुल-100 (एक सौ) पन्ने हैं जिसे
श्री-अरिक्लेश कुमार सहभाषक शक्ति
ग्रामीण कार्य निदेशक कार्य अंक 47 परबलता
का निरोध किया जाता है।

20.11.20
कार्यपालक अधिकारी,
ग्रामीण कार्य विभाग
मुख्य प्रमहल-गोगरी
Bokar
20/11/20

प्रमहल गोगरी DIVISION
अपर प्रमहल परबलता SUB-DIVISION

Measurement Book

No. 478

Name of officer _____

Date of first entry _____

Date of last entry _____

Name of work -
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const. of road from					
Kajalwar Goriyari to					
Aguani ghat C.N. Bandh					
Bar Sadak nirman.					
Name of Agency - DEO Enterprises					
Pvt. Ltd.					
Agreement NO: - 45 SBZ/-20-21					
Date of start: - 18.11.2020					
Date of completion: - 17.11.2021					
Record Measurement					
Date - 05.11.2021					
1. Setting out pillars					
prg. & fixing of workings					
benchmark pillars etc -					
do-do all comp. job -					
i) working benchmark					
pillars - 2.0 nos.					
ii) Reference pillars - 10 nos.					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
P.no (26) item no (1) (11)					
		= 2	70		
and Qty vide in this					
M.B P.no (19) item no (10)			10		
			12		
② 1720/each					320640 cu
③ clearing and grubbing					
road land including weeds					
and wild vegetation grass					
bushes					
Qty vide in this M.B					
P.no (26) item no					

② = 0.0917 Hect					
and Qty vide					
In this M.B P.no					
(26) item no (2)					
1.855 Hect					
1.947 Hect					
④ 48070/Hect					935922 cu

③ Const. of embankment					
with material obtained					
from borrow pits					
Qty vide in this M.B					
P.no (26) item no					
③ = 17704.673 m ³					
④ 155/m ³					2744224 cu
④ Const. of subgrade					
and shoulder with					

Continued

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(16) Planting of tree and					
there maintenance					
one year, planting of					
tree by the road side					
100.6 mm dia holes 10m					
deep - - - - -					
odd mole in this m.b					
8.70 (32) item no					
(16) 2 27.8 m					
16 @ 781/each - - - - -					217118 =
16 = 06502					
17 306.52					
18 16630004 =					
Add 12.00 ST and 12.00					248400 =
19 170000					
20 18848404 =					
21 17178.10					
22 15575015597221					
23 302852					
Add S. Fee					
24 19816103					
25 19151296 =					
26 13070075 =					
27 191380921					
28 6081221 =					
29 13070075					
30 6746028					
31 60680171					
32 1106/2021					
33 1106/2021					
34 23/6/2023					
35 23/6/2023					
36 23/6/2023					
37 23/6/2023					
38 23/6/2023					
39 23/6/2023					
40 23/6/2023					
41 23/6/2023					
42 23/6/2023					
43 23/6/2023					
44 23/6/2023					
45 23/6/2023					
46 23/6/2023					
47 23/6/2023					
48 23/6/2023					
49 23/6/2023					
50 23/6/2023					
51 23/6/2023					
52 23/6/2023					
53 23/6/2023					
54 23/6/2023					
55 23/6/2023					
56 23/6/2023					
57 23/6/2023					
58 23/6/2023					
59 23/6/2023					
60 23/6/2023					
61 23/6/2023					
62 23/6/2023					
63 23/6/2023					
64 23/6/2023					
65 23/6/2023					
66 23/6/2023					
67 23/6/2023					
68 23/6/2023					
69 23/6/2023					
70 23/6/2023					
71 23/6/2023					
72 23/6/2023					
73 23/6/2023					
74 23/6/2023					
75 23/6/2023					
76 23/6/2023					
77 23/6/2023					
78 23/6/2023					
79 23/6/2023					
80 23/6/2023					
81 23/6/2023					
82 23/6/2023					
83 23/6/2023					
84 23/6/2023					
85 23/6/2023					
86 23/6/2023					
87 23/6/2023					
88 23/6/2023					
89 23/6/2023					
90 23/6/2023					
91 23/6/2023					
92 23/6/2023					
93 23/6/2023					
94 23/6/2023					
95 23/6/2023					
96 23/6/2023					
97 23/6/2023					
98 23/6/2023					
99 23/6/2023					
100 23/6/2023					

Continued