

**कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, गोगरी।**

E-mail ID.- cerwdgogri@gmail.com

पत्रांक 353(312) का0प्र0गोगरी, दिनांक 28/02/2023

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, गोगरी।

सेवा में,

नोडल पदाधिकारी,
3054(MR)
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:-

शीर्ष New Maintenance Policy-2018 under MR-3054 योजना अन्तर्गत राशि का अधियाचना समर्पित करने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि शीर्ष New Maintenance Policy-2018 under MR-3054 योजना अंतर्गत कुल मो0 50,67,147=00 (पचास लाख सड़सठ हजार एक सौ सैतालीस) रुपये मात्र उपलब्ध कराने की कृपा की जाए। इस पत्र के साथ विहित प्रपत्र में अधियाचना राशि समर्पित की जा रही है।

सूचनार्थ सादर समर्पित।

अनु0- यथोक्त

विश्वास्तभाजन

YK
01/04/23

Handwritten signature

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, गोगरी।

28/2/23
01/04/23

FORM GFR 19-A
(See Government of India's Decision (I) below Rule-150)
Form of Utilization Certificate up to the 01 March . 2023
RWD, Works Divisio, Gogri

Sl. No	Name of Scheme	Sanction No. & Date with Amount (in lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural roads Maintenance Policy-2018 under MR-3054	Previous Allotment	Rs. 1512.55447 Lakh	Certified that out of Rs. 2652.83110 lacs of grants-in-aid sanctioned during the years 2019-20 in favors of E-in-C, RWD Bihar, Patna a sum of Rs. 2652.83110 lacs has been utilized for the purpose of MR(3054) Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 0.00 Laes remaining unutilized at the end of the period under report.
		I. Letter No12, Date -03.02.23	Rs. 25.45302 Lakh	
	Total :-		Rs.- 2652.83110 Lakh	

1. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

2. Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD works

Kumar
01/03/23
D.A.O.
RWD Works, Division, Gogri

Akmal
01/03/2023
Executive Engineer
RWD Works, Division, Gogri

Baskey
01/03/23

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Gogri

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/20-21/Gogri/01	Timtha Karzi Panchayat me G.N Bandh MMGSY Road to Sharma Tola	29461033489	LI No. - 1098 Dated 31.03.2021	0.350	12.42000	9.03981	3.04894	01MBD /2022-23 13.05.2022	12.02.2023	07.02.2023	3237.500	25.00	5.01	5.90828	5.71102	0.63205	
2	RM/KH/GO G/21/0002	Maheshkhunt Banni RED Road to G.N Bandh Near House of Ram Sozarth Sah	29461033237	LI No. - 1098 Dated 31.03.2021	0.570	33.56000	24.741397	4.19657	15 MBD /2021-22 16.11.2021	15.08.2022	10.07.2022	3163.00	25.06	5.02	21.04776	21.04776	2.36581	
3	RM/KH/GO G/21/0003	Nirpur FMGSY Road to Podaachak	29461032774	LI No. - 1098 Dated 31.03.2021	0.900	39.78000	27.06247	7.82066	14 MBD /2021-22 12.10.2021	11.08.2022	On-Going	3757.889	25.70	5.05	0.00000	0.00000	26.94351	
4	RM/KH/GO G/21/0003	Daroga Singh House to Lalpur Bajra gwalli Sahan	29461032244	LI No. - 1098 Dated 31.03.2021	0.650	31.09000	21.48865	5.64746	14 MBD /2021-22 12.10.2021	11.08.2022	On-Going		25.54	5.06	0.00000	0.00000	20.73010	

50.67147

- 1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- 2 Up-to-date Physical Progress has been uploaded in MIS.


 Akmal
 Executive Engineer
 RWD Works Division,
 Gogri
 01/03/23
 01/03/23

MR-3054 (New)

M.B.No - 559

22-23

Schedule XLY Form No. 134
Nirpuz Pansy Road to Pahadchak

प्रिन्स. शर्मा

DIVISION

3102-प्रिन्स. शर्मा

SUB-DIVISION

Measurement Book

Mukesh Kumar Singh

प्रमाणित किया जाता है कि इस
मापी पुस्तक मशीन द्वारा अंकित
कुल - 100 (एक सौ) पन्ने हैं जिससे
सहायक अभियंता आभीर कार्य विभाग
अवर प्रमंडल चौबाम कार्य
निर्गत किया जाता है।

17/5/22
Executive Engineer
R.W.D. Works Div.
Gogri

Booky
17-5-22

Sch. XLV - Form No. 134

प्रमंडल गोगरी DIVISION

अवर प्रमंडल चौबाम SUB-DIVISION

Measurement Book

559 No.

Name of Officer _____

1

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

1/1. clearing and grubbing			
soil and by manual			
means including uprooting			
$2 \times 4 \times 30.00 \times 1.00$	$= 240 \text{ m}^3$		
$2 \times 5 \times 30.00 \times 1.50$	$= 450 \text{ m}^3$		
$2 \times 8 \times 30.00 \times 1.20$	$= 576 \text{ m}^3$		
$2 \times 3 \times 30.00 \times 1.00$	$= 180 \text{ m}^3$		
$2 \times 2 \times 30.00 \times 1.150$	$= 138 \text{ m}^3$		
$2 \times 6 \times 30.00 \times 1.00$	$= 360 \text{ m}^3$		
	1839 m^3		
	$= 0.183 \text{ Hect}$		

7	1 Nov.
---	--------

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Clearing and grubbing and land do-do.					
As per vide T.M.B.P. - 1	-			0.183	Hect
				Limit - 0.180	Hect
@ Rs. 53879 = 81/Hect					Rs. 9698 =
② Providing and fixing of logo of pooja do-do.					
Nos vide T.M.B.P. - 1				1 Nos.	
Nos vide T.M.B.P. - 15				3 Nos.	
				4 Nos.	
@ Rs. 9391 = 45/Nos					Rs. 37565 =
③ Construction of granary Sub base by providing wall of concrete.					
Qty vide T.M.B.P. - 4				91.130	m ³
@ Rs. 1959 = 53/m ³					Rs. 178572 =
④ Water hand moulder with stems screening G.I. do-do.					
Qty vide T.M.B.P. - 7				65.810	m ³
@ Rs. 3402 = 23/m ³					Rs. 223904 =
⑤ Providing, laying, spreading and compacting W.M. G.I.					
Qty vide T.M.B.P. - 11				83.53	m ³
@ Rs. 3183 = 12/m ³					Rs. 265886 =

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
⑥ Providing & applying primer.					
Cent (SS) - do - do -					
Area vide T.M.B.P-11 -				1113.75 m ²	
@ Rs. 48 = 25/m ²					Rs. 54407 =
⑦ Providing & applying sand					
Cent do - do -					
Area vide T.M.B.P-11 -				1113.75 m ²	
@ Rs. 16 = 44/m ²					Rs. 18310 =
⑧ Patch work over existing using M10 cement concrete.					
Area vide T.M.B.P-11 -				1113.75 m ²	
@ Rs. 214 = 49/m ²					Rs. 238888 =
⑨ Providing & applying floor coat with bituminous emulsion.					
Area vide T.M.B.P-12 -				3408.20 m ²	
@ Rs. 16 = 44/m ²					Rs. 56030 =
⑩ Providing and laying SPB					
Qty vide T.M.B.P-13 -				85.20 m ²	
@ Rs. 11096 = 39/m ²					Rs. 945468 =
⑪ K.M. stone					
Nos vide T.M.B.P-13 -				2 Nos.	
@ Rs. 2169 = 32/Nos.					Rs. 4338 =

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
iii) 200 mm 40 mm					
Nos. v. M. = T.M.B. - R. - 4 Nos.					
@ Rs. 632 = 21/Nos.					- Rs. 2529 =
(12) (i) Construction of Subgrade					
1-cantenary shoulder					
Qty v. id = T.M.B. - 14 = 1005.50 m ³					
@ Rs. 192 = 10/m ³					- Rs. 193156 =
(12) (ii) Paved Road Base (Instantful)					
Sign as per spec.					
Area v. id = T.M.B. - 14 = 1.92 m ²					
@ Rs. 12270 = 17/m ²					- Rs. 20258 =
(14) (i) 600 mm equilateral triangle					
Nos v. id = T.M.B. - 14 = 6 Nos.					
@ Rs. 3473 = 60/Nos.					- Rs. 20841 =
(ii) 600 mm circular					
Nos v. id = T.M.B. - 14 = 4 Nos.					
@ Rs. 3740 = 79/Nos.					- Rs. 14963 =
(iii) 600x450 mm rectangular					
Nos v. id = T.M.B. - 14 = 8 Nos.					
@ Rs. 3609 = 14/Nos.					- Rs. 28873 =
(iv) Thermoplastic paint					
Area v. id = T.M.B. - 14 = 9 m ²					
@ Rs. 721 = 98/m ²					- Rs. 6497 =
(iv) Road strips					
Nos v. id = T.M.B. - 14 = 30 Nos.					
@ Rs. 223 = 24/Nos.					- Rs. 6697 =

Continuation

Scanned with CamScanner

Construction of the Road from Nirpur PMGSY Road to Pahadchak, Contractor-Mukesh Kumar Singh

Project ID- 29461032774

Date	Time	Section No.	Length In km	Bumps In mm	Speed Rate	OR mm/km	IRI mm/km	Latitude	ongitude	Event
22/2/23	15:9:0	43	0.1	420	10.1	4200	3962 G	25.5085	86.59771	Normal
22/2/23	15:9:0	43	0.1	400	20.2	4000	3784 G	25.50919	86.59722	Normal
22/2/23	15:9:36	43	0.1	410	30.3	4100	3873 G	25.50947	86.59621	Normal
22/2/23	15:9:36	43	0.1	400	20.2	4000	3784 G	25.50943	86.59553	Normal
22/2/23	15:10:11	43	0.1	420	20.2	4200	3962 G	25.50857	86.59513	Normal
22/2/23	15:10:11	43	0.1	410	10.1	4100	3873 G	25.50771	86.59473	Speed Br: Good
22/2/23	15:10:47	43	0.1	320	10.1	3200	3073 G	25.50694	86.59423	Normal
22/2/23	15:11:22	43	0.1	370	10.1	3700	3517 G	25.50617	86.59468	Normal
22/2/23	15:11:22	43	0.085	360	50.5	4235	3993 G	25.50601	86.59468	Normal
							Total IRI	33821		
							Average IRI	3757.889		

$$Y = 0 \cdot X^2 + 0.889 \cdot X + 228.2$$

$$X = 4235$$

$$Y = 3993$$

(R) RURAL ROAD
Average Poor
4001-5000 >5001

JE
22/2/23


AE
22/2/23

Executive Engineer
Rural Works Department
Works Division, Gogri

Makesh Kumar Singh
 Nirpur PMGSY Road to Pahadchak
 22-02-2023
 43

Test Date :	22-02-2023	Road Name :	Nir PMGSY Road to Pahadchak		
Machine No :	403	Road Type :	(R) RURAL ROAD		
Start S No :	090114	Side :		Interval	
Start E No :	090114	UV Range :	2073	To	5000 1000
Weather :	Normal	Dist Range :	0	To	1 0.1
Start Location :		Equation :	$Y = 0 \cdot X^2 + 0.039 \cdot X + 223$		
End Location :					

In C:\Users\jeerwd\Desktop\Nirpur PMGSY Road to Pahadchak.xls, Section No.:43, Eqn: $Y = 0 \cdot X^2$
 Name of Customer: Makesh Kumar Singh, Name of Work/Road: Nirpur PMGSY Road to Pahadchak, Lat



Handwritten signature
 24-02-23
 SE

Handwritten signature
 24/02/23
 A-E

Handwritten signature
 28/2/2023
 BB