

Supplementary Agreement-(Part-2)

• Date of Work Commencement: - 04 • 01 - 23

• Date of Work Completion:- 06-2-23

AGREEMENT NO.-0 8/MMGSY/SBD/2022-23.

ARUN KUMAR, AT-GANDHI CHOWK, OPP. DENA BANK, P.O.-MAIN POST OFFICE CHAPRA, P.S.-TOWN THANA, DIST.-CHAPRA, STATE:-BIHAR, PAN No:-ARYPK3718J

Whereas the Employer isdesirous that the Contractor execute Permanent Restoration Work of Damage Due To Flood Road Revised Estimate "Dharhara Khurd to Dusadh tola Tak Path" UNDER MMGSY, Length- 0.800 Km.", Total Permanent Restoration Cost of Rs.-3,31,111=00 (Rs- Three Lakh Thirty One Thousand One Hundred One Only) and the Contractor has accepted the revised Estimate by the Employer for the execution and completion of such Works and the remedying of any defects therein (-)10% Below of Rate. Agreement of all mentioned in revised estimate i.e all terms & Conditions applicable as per original Agreement.

Executive Enginee.

Rural Work's Department Works Division, Marhama

prunkumar