

MMGSY ग्रामस्थि Const. of Road from Pandasy -

SC Yateri Shed to Jarmudhanizy Tola

Schedule XLV-Form No. 134

Agreement NO-06/SBD/MMGSY-2022-23

Name of Agency:- Mjd. Reza Alam DIVISION

Const. Cost:- 21629026=00

Agaric

Maint. Cost:- 3001538=00

SUB-DIVISION

Total:- 24630564=

Agaric

MEASUREMENT BOOK

Date of Commence:- 18.4.2022

Date of Completion:- 17.04.2023

2642

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
approved material Q1 & R/V Page - (7) — 2587.20 m ²					
@ 192.25/m ² × 2587.20 = 493389.0					
(9) Construction of grout Sub-base well graded material of GSD pr-I Q1 & R/V Page - (7) — 1272.00 m ²					
@ 3002.85/m ² × 1272.00 = 3819625.0					
Total = 5105751.0					
Add G.S.T + L.C.R. 13% = 663748.0					
Add S.G.P. fee = 93949.0					
Total = 5863448.0					
4.86% Sallow = 284964.0					
Total = 5578484.0					
Less previous pay = 3125951.0					
Total = 2452533.00					
(Signature) 25/12/22 Sd/-				(Signature) 20/11/22 Mr	
MATERIAL STATEMENT NIL					
(Signature) 25/12/22 Sd/-				(Signature) 20/11/22 Mr	

Continuation