

MASS-SC

Schedule XLV-Form No. 134

Read Name: Baird Kant Jha ka ghar seto Baatree Talic

DIVISION

SUB-DIVISION

Pibera

MEASUREMENT BOOK

Rajesh Kumar Yadav M.B.NO-836

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Record Entry					
N/worler Const of Road from Bardhaman					
Sho keghar to P.W.D. Barua					
Agency - Rajest Kumar Sadar					
Ref to Ag to - 67 SBD					
D/start - 19.02.2021					
D/Complete - 18.11.2021 as per Ag					
D/entry - 16.11.2021					

1) Plv) taxing working B.M. = 1 No					
Reference pillars = 3 Nos					
2) clearing & grubbing road land					
2 x 950m x 3.5m = 0.67 Hec					
3) 3/4 Const of embankment -					
(As per govt) It will be					
Submt. later on Assmt 70%					
100m lead 964.88 x 0.7 = 675.42m					
1000m lead 1004.90 x 0.7 = 703.43m					
4) 5 Const of Subgrade					
1 x 440m x 7.276 (Avg) x 0.3m					
= 960.43m = 960.43m					
5) 6 Const of u.s. n grade					
all complete					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	H.	
का 600 m 0.08 Nos e B. 49			64.67		6689271 =
प्र 800 x 600 11 4 Nos e B. 68			64.65		39717 =
न 600 x 450 11 8 Nos e B. 48			39.30		27459 =
900 m 0.40 2 Nos e B. 87			16.40		38719 =
17/18, 19 Road Harkany w/c MAT PL					17432 =
vide Tm page (9)					
over qc = 102 H 2 B. 810.71				L = B	82692 =
over B/T = 88 H e B. 721.91				H = B	63528 =
18/20 planly trees - vide Tm					
P. (9) 44 Nos e B. 837.70					36859 =
			Total	B	6995671
Add w.s. T + L (11 e 13%) =			B		909437
Add S.F. cc			B		98653
Total			B		8003762
Less below 0.05% = (-)			B		4002
Less previous Total			B		7999760
			B		1742416
			B		6252344
					31.1.23
S.F. cc				28. Petm	
(1) E (w.s. grad e B 3.48/m)					
(2) w.s. n. e 71.43/m					
(3) H/S/S - e 1.41/m					
(4) qc - e 60.28/m					
(5) H/S - 39.53/m					

Continuation