

300 m a/c bill

17

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT.					
(1) clearing and grubbing road land -					
Qty - 0.84 Hec. vide map P. (3)					
				@ 496.96 = 70/1111	42567-
(2) Excavation for 20" dia in soil					
Qty - 9.35 m ³ vide map P. (3)					
				@ 74 = 10/103 - 0	6769-
(3) construction of embankment with approved material deposited at work site.					
Qty - 56.8 m ³ vide map P. (3)					
				@ 9.9 = 52/m ³ - 1618 = 0	
(3) construction of embankment with 1000 mm lead.					
Qty - 0.545.10 m ³ vide map P. (3)					
				@ 134.32/m ³ 184 = 32/m ³	341858-
(4) construction of embankment with 1000 mm lead.					
Qty - 470.0 m ³ vide map P. (3)					
				@ 175.44/m ³	82302-

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF		66,14,749.00
					6114965
Add 12% Ins.					7,33,770
					433992
Add 1% Labcess					611495
					6909684
					69,09,666.00
Less 10% as per agreed					6909684
					6218776
					6218776
Paid previously				(-)	1896157
				(-)	885085
					2437480
					34,37,463.00
					24.02.23

- material CI
- DEW = 588.30 m³
- (2) stone metal chips = 420 m³
- (2) coarse sand = 99.63 m³
- (4) stone dust = 26.01 m³
- (5) Bit. emulsion (SS-D) = 2.828 m³
- (6) Bit. emulsion (SS-1) = 0.8955 m³
- (7) Bitumen (S-30) = 5.8285 m³