



बिहार BIHAR 5090 ला. 29 8 कार्यालय अभियंता

आमिण कार्य विभाग कार्य समुदाय हर्नाउट

हिस्सा नालन्दा जिले एजीएच सुरज कुमार निबन्धन कार्यालय, हिसा (नालन्दा) ला 0 नं-8/84

1000X1 = 1000

AF 737267

30 JUN 2020

Sr. Treasury Officer
Nalanda

Supplementary Agreement

This agreement made the _____ day of _____ 20____

Between Executive Engineer, Rural Works Department, Works Division, Harnaut under Non Plan Head M/R-3054 (New Maintenance Policy-2018) for BRRDA 5th Floor Vishweshwaraiya Bhawan, Jawaharlal Nehru Marg, Patna-15 (Name and address of Employer) (hereinafter called "the Employer") of part, and

PREM KUMAR SINHA

**ADDRESS-VILL-MAHESHPUR, P.O-MADHOPUR, P.S-CHANDI,
NALANDA BIHAR-803108**

(Tender id-94275)(Bid id-408759)

Whereas the Employer is desirous that the Contractor execute of M/R to Road MR-N/19-20/ Harnaut/05 including Five Year Maintenance under Head 3054 (New Maintenance Policy-2018). [Name and identification number of Contract] (here in after called "the works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects there in at a **Supplementary Construction cost** of Rupees **1,22,94,917** (One Crore Twenty Two Lakh Ninty Four Thousand Nine Hundred Seventeen) only **i.e on 0.00%** (Zero Point Zero, Zero) below of Estimated Rate with the intended completion date as per specified in the original agreement.

Prem Kumar Sinha

Executive Engineer

Rural Works Department
Works Division Harnaut

19.06.2020