



बिहार BIHAR
नं० १४४ वी०-२१/३/२२ फिन० १०००
२१/३/२२ १००० रु०
१००० रु०
AP 071059
Original Agreement - KIC - 97/SBD/11/10/21
2022-21

Supplementary Agreement From MMGSY Part - 16.107. below

This agreement , made on the Day of November 2022..... Between **Executive Engineer, Rural Works Department, Works Division, Rajauli** on Behalf of **BRRDA, Bihar, Patna**[name and address of Employer] (hereinafter called" the Employer") of the one part , and **Sri Rahul Singh, At- Barauli, Po/Ps- Narhat, Dist-Nawada,** (hereinafter called " the Contractor" of the other part.) Whereas the Employer is desirous that the Contractor execute **Construction of Road & CD Works from Gulab Bigha To Road in Narhat Block Under MMGSY (SC).**

The Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of **Rupees.....** 5,89,566/- Rupees Five lac eighty nine thousand five hundred sixty six only.
.....Only.

Rahul Singh

23/11/2022
Executive Engineer
R.W.D. Works Dvn.
Rajauli

OW THIS AGREEMENT WITNESSETH as follows :

1. In this agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In Consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the works and remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz
 - (i) Letter of Acceptance;
 - (ii) Notice to proceed with the works ;
 - (iii) Contractor's Bid;
 - (iv) Contract Data ;
 - (v) Special Conditions of Contract ;
 - (vi) General Conditions of Contract ;
 - (vii) Specifications ;
 - (viii) Drawings ;
 - (ix) Bill of Quantities ; and
 - (x) Any other documents listed in the Contract Data as forming part of the contract .

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

Signature of the Contractor

Address :

87
29/11/2022
23/11/2022
Executive Engineer
RWD (W) Division
Rajauli On Behalf of
BRRDA, Bihar, Patna.
1/12/2022

Witness :

1.....

.....

.....

2.....

.....

.....

Rahul Singh



966
8.6.21

Govt. of Bihar

R.W.D. WORKS CIRCLE, GAYA

*Detailed Revised
Estimate for Construction
of Road from Gulabbigha
To Road.*

Under- M.M.G.S.Y.

Block - Narhat

District - Nawada

Length of Road- 0.69 KM.

Estimated Cost - Rs. 46,50,600/-

Prepared By :-

Executive Engineer

R.W.D. Works Division,

RAJAUJI

Roh. Singh

8
23/11/22

23/11/22
Executive Engineer
R.W.D. Works Dvn.
Rajauli.

11/5/22
23/11/22

प्रतिवेदन

कार्य का नाम :- मुख्य मंत्री ग्राम सम्यक योजना के अन्तर्गत Gulabbigha To Road का निर्माण कार्य।

प्रशासनिक स्वीकृति की राशि :- 46,98,000/-रुपये

तकनीकी स्वीकृति की राशि :- 49,14,000/-रुपये

पुनरीक्षित प्राक्कलित राशि :- 46,50,600/-रुपये

पथ की लम्बाई :- 0.69 कि०मी०

प्रधान मंत्री ग्राम सड़क योजना के अन्तर्गत Gulabbigha To Road के निर्माण हेतु प्रस्तुत पुनरीक्षित प्राक्कलन कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, रजौली के निदेशानुसार कार्य हित में कार्य स्थल की आवश्यकता के अनुसार पुनरीक्षित प्रावैधिक स्वीकृति हेतु तैयार किया गया है।


इस पथ कुल लम्बाई 0.69 कि०मी० है जिसके पथांश Ch. 0-650 मीटर में एक नहर है जिस पर पूर्व के प्राक्कलन में 4 Vent का 600 एम०एम० ब्यास का पुलिया बनाने का प्रावधान था। वर्तमान में नहर की उड़ाही की गयी है जिससे प्रावधानित पुलिया स्थलानुसार उचित प्रतित नहीं होने एवं उसके स्थान पर 1000 ब्यास का 4 Vent के कॉउजवे का प्रावधान किए जाने की आवश्यकता के कारण पुनरीक्षित प्राक्कलन की आवश्यकता हुई।

प्रस्तुत पुनरीक्षित प्राक्कलन में पथ में पूर्व प्रावधानित 4 Vent का 600 एम०एम० ब्यास के पुलिया के स्थान पर 1000 ब्यास का 4 Vent के कॉउजवे बनाने का प्रावधान किया गया है। प्राक्कलन में पूर्व स्वीकृत प्राक्कलन में प्रावधानित अन्य सभी मद एवं मात्रा यथावत् है। प्रस्तुत पुनरीक्षित प्राक्कलन पूर्व स्वीकृत दर के आधार पर तैयार किया गया है।

प्रस्तुत पुनरीक्षित प्राक्कलन की राशि रुपये 46,50,600.00 आता है जो प्रशासनिक स्वीकृति की राशि रुपये 46.98 लाख के अन्तर्गत है। फलतः पुनरीक्षित प्राक्कलन की मात्रा पुनरीक्षित प्रावैधिक स्वीकृति अपेक्षित है।




कनीय अभियंता
ग्रामीण कार्य विभाग




सहायक अभियंता
ग्रामीण कार्य विभाग



कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल, रजौली


Rahul Singh


23/11/2022
Executive Engineer
R.W.D. Works Dvn.
Rajauli

ABSTRACT OF COST ESTIMATE

STATE CNCR. SL NO

SANPARK ROUTE NO

NAME OF ROAD

DISTRICT

R. DCK

LENGTH OF ROAD

LENGTH OF NEW CONSTRUCTION

LENGTH OF BT PAVEMENT

LENGTH OF CC PAVEMENT

C.D STRUCTURES

7400

8245

Gulabghra To Road

NAWADA

NARHAT

0.69

0.69

0.69

0.00

HUME PIPE
CAUSEWAY

0
1

Sl. No	DESCRIPTION	AMOUNT
1	PREPARATORY WORKS, SITE CLEARANCE, DISMANTLING & SETTING OUT	Rs 41244.66
2	EARTH WORK, EROSION CONTROL & SUBGRADE PREPARATION	Rs 695254.54
3	G.S.B.	Rs 713768.01
4	W.B.M. GRADE-III	Rs 415761.08
5	PRIME COAT	Rs 112270.80
6	TACK COAT	Rs 38782.55
7	MIX SEAL SURFACING	Rs 479685.90
8	TRAFFIC SIGNS, MARKINGS & OTHER ROAD APPURTENANCES	Rs 333985.00
9	CONSTRUCTION OF CAUSEWAY	Rs 1081872
	SUB TOTAL (PART-A)	Rs 3912624.55
	ADD 1 % FOR LABOUR CESS ON (A)	Rs 39126.00
	ADD 12 % FOR G.S.T. ON (A)	Rs 469515.00
	Add 10 % on Cost of Material for Seigniorage Fee	Rs 62241.00
10	PLANTING OF TREES	Rs 28000.00
	TOTAL (PART-A)	Rs 4511506.55
	Say-	Rs 4511507
11	ADD FOR FIVE YEAR MAINTENANCE (PART-B)	Rs 910439
	ADD 1 % FOR LABOUR CESS ON (B)	Rs 9104
	ADD 12 % FOR G.S.T. ON (B)	Rs 109253
	Add 10 % on Cost of Material for Seigniorage Fee	Rs 2715
	TOTAL FOR FIVE YEAR MAINTENANCE (PART-B)	Rs 1031511
	TOTAL OF PART-A + PART-B	Rs 5543018
	LESS 16.10 % AS PER AGGREEMENT	Rs 892426
	TOTAL COST OF PROJECT	Rs 4650592

TOTAL COST Rs in Lakh

46.506

50.05.21
JE
RWD

AE
RWD

Rohit Singh

Executive Engineer
RWD Works Division
Rajauli

23/11/2021
Executive Engineer
R.W.D. Works Divn.
Rajauli

A.1 details

Letter NO BRDA (H.S.) - mmsy - 121/2018 - 609 dt. 20/1/18

Amount Rs. - 46.980 lacs.

Revised T.A details

Const. cost - Rs. 45.11507 lacs.

Equip. cost - Rs. 10.31511 lacs.


50.31511 lacs.


As per agreement @ below 101% (-) 8.92426 lacs.

Rs. 46.50592 lacs.


Technically approved for Rs. 46.50592 lacs.

(1) forty six lacs fifty thousand five hundred ninety two


Superintending Engineer
Rural Works Department
Works Circle, Gaya



Rahul Singh


23/11/2018
Executive Engineer
R.W.D. Works Dvn.
Rajauli