

Nilu :- Construction of Rec Bridge Kuribirpur to
Chainpur via Bishampur Road at chain 0.350 Km.

Schedule XLV-Form No. 134

Agency :- Bipin Bihari Kashyap
Sheikhpura.

R.M.D. NO. 85 **DIVISION**
Kishoreganj-1

R.M.D. NO. 85 **SUB-DIVISION**
Kachadhama

3382

MEASUREMENT BOOK

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
<u>ABSTRACT OF COST</u>					
(1) clearing & grubbing Road					
34.0					
land - - all complete					
vide TMB item (1) PN-1					
0.12 Ha @ RS 56526 = 514/Ha RS					6783=00
(2) Dismantling of Existing					
35.0					
Structure like culvert					
- - - all complete					
vide TMB item (3) PN-2					
167.94 m ³ @ RS 48 = 696/m ³ RS					8178=00
(3) E/W in Excavation for					
3.0					
structure - - all complete					
vide TMB item (4) PN-2					
917.69 m ³ @ RS 325 = 635/m ³ RS					298832=00
(4) providing pcc in					
5.0					
Open foundn - - all comp					
vide TMB item (5) PN-2					
40.52 m ³ @ RS 6054 = 375/m ³ RS					245323=00
(5) supplying, fitting & placing					
10.0					
Hysd bar Reinforcement					
in sub structure - - -					
all complete					
vide TMB item (6) PN-4					
25.02 MT @ RS 80368 = 663/MT RS					2010824=00
					C.O RS 2569940=00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					BF-RS 8446901=00
(17) providing & laying m30					
19.0					
cement concrete wearing					
coat --- all complete					
vide TMB item (17) PN-7					
14.23 m ³ @ RS 16259=287 / m ³ RS 231370=00					
(18) providing RCC m25 Railing					
20.0 --- all complete					
vide TMB item (18) PN-7					
50.50 m @ RS 3234=264 / m RS 163330=00					
					RS 8841601=00
Add GST 12.0 %					RS 1060992=00
Add Labour cess 1.01 %					RS 88416=00
Add seigniorage fee PN-8					RS 48604=00
					RS 10039613=00
Less 3.06 % as per Agreement					RS 307212=00
					RS 9732401=00
W. Seigniorage 21.03.2023					
JE					

Paid ✓
 21/03/23
 AE