

Mushari Tola to LO37 Bhabanipur Lorika

Schedule XLV-Form No. 134

MMCT-3.C

SYV Const. Pvt. Ltd.

07 S.B.D/2021-22 MMGSY-SC
DIVISION

Singhania SUB-DIVISION

Measurement Book

NB.1005

Re Abstract of cost.

19

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1/1) Const. of ref. pillar and working bench					
11312 - 2 - 2 - 11 3/4					
Qty 01 nos @ Rs 3990.29					
vide PMS/P-2					3990.29
(2/2) Const. of ref. pillar A					
Burjies - 2 - 2 - 11 3/4					
Qty 05 nos @ Rs 1838.37					
vide PMS/P-02					9195.00
(3/3) Clearing & grubbing					
of sand land - 2 - 2					
- 11 3/4					
Qty 0.425 Hect @					
Rs. 52970.37 vide					
PMS/P-2					22512.00
(4/4) P.S.F of typical masonry					
board - 2 - 2 - 11 3/4					
Qty 02 nos @ Rs. 9567.81					
vide PMS/P-02					19136.00

54033.00

Continuation

Ref. 54833.00

379093.0

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(8/8) Const. of granular sub base by family well graded mat. & 20mm					
Sly 904.75 m ³ vide PMS/p-7					
@ Rs. 2862.25 ————					2590175.00
(9/9) Family layer, Sprinkle Compacting the mixt with water gradation → & see js					
Sly 281.25 m ³ vide PMS/p-9 @					
Rs. 3574.04 ————					1005199.00
(10/24) Earthwork in excess for ducts & 20mm					
Sly 58.60 m ³ vide PMS/p-10 @					
Rs. 277.09 ————					16355.00
(11/25) Bedding in th local sand → & see js					
Sly 7.12 m ³ @ 49378 vide PMS/p-10 ————					3516.00

Continuation

Continuation *total 23994338.*

total = 4403612.00

Def. 2 44.03613.00

2011