

Name of work- L030 Nagwa to Sekhukhak

4/10/22/23

Schedule XLV-Form No. 134 MR(3054)

MK-N/21-23 Dangpur/03

Danapur

DIVISION

Names

SUB-DIVISION

MB No -1491

Measurement Book

Name of Agency- Parmanand Sinha.

Measurement

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Repair and					
5 year maintenance of road from					
LO 30 Nagwa to Sakurichan					
in Manar block under MR(3054)					
New maintenance Policy - 2018.					
Package no - MR-N/22-23 Danapur/3					
Agency - Parminder Singh,					
Kanta factory road, Mahatma					
Gandhi Nagar, Kankharbagh, Patna					
Agreement No - 04/MRD/2022-23					
Date of Agreement - 14.12.2022					
Time of completion - 9 months.					
Approved Rate - On scheduled rate					
Length - 1.525 km					
cost cor R 68.04198 lakh					
5 year maint cor R 15.19716 lakh					
Total R 83.23914 lakh					
① SIFIF Typical informatory					
Sign board -					
① main informatory board - 1 No.					
② citizen informatory board - 1 No.					
2 No.					
② Charing and grubbing					
road land -					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B.F.B	65	87	56124
	B.F.B	7	47	95820	
Signoraga Fee					
10.00 % of B		7	47	95820	
				B 74	79620
AS per BMT 10/00				74	435
				66	61996:
		B	66	62	35720
				28/02/23	
	28.2.2023			A-E	
	JE manur				
				04/03/23	

material statement for 2023

① Local Sand -	26.916 m ³			
② Stone aggregate -	788.418 m ³			
③ Moorum -	5.306 m ³			
④ Coarse Sand -	127.222 m ³			
⑤ Bricks -	6000 Nos			
⑥ Bitumen emulsion (SS-1) -	1.817 m ³			
⑦ Bitumen emulsion (RS-1) -	1.384 m ³			
⑧ Bitumen (S-90) -	4.062 m ³			
⑨ Bitumen (S-65) -	10.208 m ³			
Note - Bitumen Purchased by Agency from H.P.C.L, Rukmapur via				
DOC N. -	136746122001929			dt 8.2.23
as per Paper Submitted by Agency.				

V.G. 10 - 05 4.2068 m³V.G. 30 - 05 - 10.3552 m³

28.2.2023
JE.

28/02/23
A-E