

Abstract of Cost

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
First on A.C. Bill					
Name of work →	Construction of				
R.C.C. Bridge	Span 3 x 24.75 M				
In Between	Kothiya Braham				
Station to	Koilgaman S.C.T. 1/9				
atch -	800 m is Kothi Braham				
Name of Contractors	M/S A.B.				
Buildi'com.	(Bride 18 22 90)				
Village -	Bhikurahiya P. - Harpur				
P.S. -	Nakardai Adabur Distt -				
East Champaran.					
Agreement No -	MMGSY / SBD / 65 /				
	2022 - 2023				
Date of work start -	22.02.2023				
Date of work completion -	21.02.2024				
H.L. Bridge					
(1) Earth work in excavation					
44 of foundation trenches etc					
all extra soil					
232.76 m ³ (rate MB 10-1573 off-2)					
132.48 m ³ (rate MB 10-1573 off-2)					
365.24 m ³	Page-25				

Continuation

Q.A 310.73 / m³ @ 113,491.11

Continuation