

**कार्यपालक अभियंता का कार्यालय**  
**ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर**

पत्रांक:- 1107 अनु०

/दिनांक:- 9-5-23

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-  
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण  
पटना।

विषय:-

मुख्यमंत्री ग्राम सम्पर्क ( एस0सी0)योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम सम्पर्क (एस0सी0) योजनान्तर्गत पथों के निर्माण कार्य के मुगतान हेतु कुल 52.49225 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु० - अधियाचना विहित प्रपत्र मे।

विश्वासभाजन



कार्यपालक अभियंता  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

**FORM GFR-19A**

(See Government of India's Decision (I) below Rule-150)

**Form of Utilisation Certificate upto the month 12.04.2023**

**MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA**

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter N0. 38 ncl. Date.- 23.03.2023 Through CFMS	Through CFMS 7933.14788	Certified that out of Rs 7933.14788 lacs received during the years 2019-23 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 7830.66410 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 102.48378 Lacs.
Total			7933.14788	

- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

3). Physical Progress achieved:-

- Construction of Road Works
- Construction of CD Works

*[Signature]*  
12/4/23  
Executive Engineer  
R.W.D, Works Division  
Hajipur.

**Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 09.05.2023**

Sl N.	Years	Name of Road	Name of Contractor ( in English)	Amount of A.A		Amount of Agreement ( In Lakh)				Allotment Recive (in Lacs)	Total Expenditure ( In Lacs)	Value of Works as per Measurement ( In Lacs)	Current Demand (In ( In Lacs))	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Sup. Ag.	Total Main. Work	Maintenance					
1	2	3	4	5	6	7			8	9	10	11	12	13
1	2020-21	Harauli Sarai PMGSY Road to Noonpur Tinmuhani	Sarvasiddhi Engicon Private Limited	1.450	112.47000	84.07160	6.55568	90.62728	9.31272	24.74781	24.74781	77.24006	52.49225	
													52.49225	

Executive Engineer,  
RWD, Works Division,  
Hajipur

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाचित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सभी पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 विपत्र 15 दिनांक के अन्दर ब्राह्म कार्यालय में उपलब्ध कराया जाना आवश्यक है।