

MMUSY:- Const of Road From Part A - To 5 To

Betsahi.

(Road)

Schedule XLV-Form No. 134

Road

Agreement No-07/SPD/22-23 ^{ग्रामपालिका} **DIVISION**

Agreement Value - 5,88,86,902 = **SUB-DIVISION**

MEASUREMENT BOOK

Arun Kumar Singh

763
28/8/22

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(4) Const. of embankment — E.I.T.					
2444.0 m ³ Q.V.T.M.B.P. (18)					
@ 143.16/m ³ — Ps.					349883.0
(5) Const. of embankment — E.I.T.					
1316 m ³ Q.V.T.M.B.P. (18)					
@ 190.14/m ³ — Ps.					250224.0
(6) Const. of subgrades carton shoulder — E.I.T.					
1544.25 m ³ Q.V.T.M.B.P. (22)					
@ 131.82/m ³ — Ps.					296218.0
(7) Construction of C.S.B. with metal — E.I.T.					
665.10 m ³ Q.V.T.M.B.P. (23)					
@ 2902.17/m ³ — Ps.					1930233.0
(8) E.I.T. in excavation in found ⁿ — E.I.T.					
227.56 m ³ Q.V.T.M.B.P. (18)					
@ 283.94/m ³ — Ps.					64614.0
(9) Plw PCC M15 in found ⁿ — E.I.T.					
26.40 m ³ Q.V.T.M.B.P. (18)					
@ 5330.27/m ³ — Ps.					142303.0
(10) Plw PCC M20 in found ⁿ — E.I.T.					

Continuation

Continuation