

MIMISI Road + Bridge -

अभिनविक (Road)

Schedule XLV-Form No. 134

Const of Road from Part A' - 1051 Solkandha RAKINPUR

Part B' - Const of HL Bridge 3x14.50m Span
With Approach road 200m at ch. 0.50m.

DIVISION

Agreement Value - 5,85,44,758 = 00

Agreement NO - 82/SBD/2021-22

SUB-DIVISION

MEASUREMENT BOOK

712
28/1/22

M/S AB BUILDCON.

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(3/5) Construction of embankment with material lead 100m — E.I.P.					
1292.39 m ³ Q.V. T.M.B.P. (12)					
@ 143.16/m ³ —				PS.	185019.00
(4/6) Construction of embankment with material lead 100m — E.I.P.					
2117.61 m ³ Q.V. T.M.B.P. (12)					
@ 130.14/m ³ —				PS.	402642.00
(5/7) Construction of subgrade & earthen shoulder — E.I.P.					
3929.04 m ³ Q.V. T.M.B.P. (13)					
@ 131.82/m ³ —				PS.	753668.00
(6/76) Pls & fixing 'logo' of M.M. GSY project board — E.I.P.					
2.00 Nos Q.V. T.M.B.P. (13)					
@ 9823.84/each —				PS.	19647.00
(7/23) E.I.P. in excavation for foundation — E.I.P.					
60.50 m ³ Q.V. T.M.B.P. (13)					
30.25 m ³ " " P. (18)					
90.75 m ³					
@ 283.94/m ³ —				PS.	25768.00

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(8/24) p/v PCC M15 as levelling course—E.I.T.					
9.80m ³ Q.V.T. MBP—(12)					
4.90m ³ " P—(18)					
14.70m ³					
@ 5780.80 / m ³ — Rs. 84978.00					
(9/25) p/v PCC M20 in sub structure—E.I.T.					
67.48m ³ Q.V.T. MBP—(13)					
33.74m ³ " P—(18)					
101.22m ³					
@ 6570.12 / m ³ — Rs. 665028.00					
(10/26) p/v 8 laying RCC pipe NP3 (1X1000mm Ø)—E.I.T.					
15.00m Q.V.T. MBP—(13)					
7.50m " P—(19)					
22.50m					
@ 4085.68 / m — Rs. 91928.00					
(11/28) E/w in excavation for foundn—E.I.T.					
345.57m ³ Q.V.T. MBP—(14)					
@ 283.94 / m ³ — Rs. 98121.00					
(12/29) p/v PCC M15 as levelling course—E.I.T.					
24.90m ³ Q.V.T. MBP—(14)					
@ 5780.80 / m ³ — Rs. 143942.00					
(13/30) p/v PCC M20 in foundn—E.I.T.					

Continuation

13. 3477
~~Personal~~
20/4/23
OR

6/5/23